September-November 2010
1 December 2010 Taskforce Meeting – Item 7   

	`Inspiring behaviour change and empowering families/whānau to respond

	Deliverable
	Date
	Milestones completed (List here milestones completed from last report)

	Summary reports outlining activity will be provided for each Taskforce meeting
	08.09.10
	Provide written report to the Taskforce for meeting on 29 September

	1.1   Develop and air ads for a third phase of “It’s not OK” campaign, focussed on giving and receiving help
	31.08.10
	Deliverable completed - Launch third phase of advertising campaign.  The third phase began screening on 22 August.

	1.2
	30.09.10
	Develop new website material that supports people to give help and influence friends and family

	1.4
	30.09.10
	Place Korero/Awhii advertisements and messaging in Mana and Tu Mai for August/September editions

	1.5
	08.09.10
	Prepare a report on the Pacific Champions of Change Fono on Stopping Violence for the 29 September Taskforce meeting.

	Work Underway

	Deliverable
	Lead Agency
	Date due
	Milestones
	Status
	Comments

	Summary reports outlining activity will be provided for each Taskforce meeting
	MSD
	10 Nov 2010
	Provide written report to the Taskforce for meeting on 1 December 2010
	
	Report from Campaign team provided for 1 December meeting

	5.4 Develop resources and communications, including advocacy and training tools, website content and social marketing strategies that support attitude and behaviour change, taking into account the multi-ethnic make up of our society
	MSD
	31 Mar 2011
	Gather stories around effective help-giving to evaluate and inform future campaign messaging
	
	

	5.4 
	
	31 Mar 2011
	Distribute case studies of successful community initiatives
	
	

	1.3 Continue to work at community level to support local solutions and develop new ways to share successes
	MSD
	1 Mar 2011
	Deliver at least six family violence prevention training workshops with Te Rito family violence networks
	
	First family violence prevention workshop delivered in Tauranga (10 September), and second in Hawke’s Bay (29/30 September)
As a result of training and further meetings, Hawke’s Bay network is planning a Bay-wide prevention campaign.  Next workshops will be delivered in 2011.

	1.4 Continue to support the E Tū Campaign (an action of MRG) by developing and placing advertising and positive messaging on Iwi radio and print media
	MSD
	30 Nov 2010
	Place tikanga advertisements and messaging in October/November editions of Tu Mai and Mana Magazine
	
	Completed: published in both magazines 11 October 2010

	5.4 
	
	31 Jan 2011
	Place aroha ads and messaging for December/January in Tu Mai and Mana Magazine
	
	Placements have been scheduled for the December/January issue

	1.5 Work with Pacific Advisory Group (PAG) to plan and deliver a media programme (similar in approach to E Tū) and foster Pacific leadership in family violence prevention
	MSD
	1 Dec 2010
	Prepare action plan for delivering a media programme

	
	Action plan will be distributed at Taskforce meeting on 1 December 2010.



	Deliverable
	Lead Agency
	Date due
	Milestones
	Status
	Comments

	1.6 Support champions of social change, including individuals as well as community organisations such as sports clubs, businesses and churches
	MSD
	31 Jan 2011
	Hold hui with people who work with Rangatahi to share what works and to encourage further leadership
	
	

	1.7 
	
	31 Mar 2011
	Find a further five projects for community based organisations to support social change
	
	Financial grants have been made to:
· “Blow the Whistle on Violence” (a Tauranga City Council initiative to prevent violence in sports) and

· “Voice for Life” (a community event in Waipukurau to gain support for a local campaign)

	1.8 Support the development of community awareness, responsiveness and leadership in ethnic communities to eliminate family violence
	OEA
	30 Dec 2010
	Hold meetings with ethnic community providers and leaders, including faith leaders, to discuss issues and solutions and to raise awareness of possible local action.  Focus on Auckland area initially.
	
	Meeting with Auckland Muslim leaders on 16 November.

Ongoing, regular meetings occurring across ethnic communities.

	1.9 
	
	30 Nov 2010
	Work with White Ribbon Day organisers to promote White Ribbon Day to ethnic communities, including in Auckland, Hamilton, Wellington and Christchurch
	
	Event planned in Wellington for 21 November and ethnic leaders from Hamilton will speak at that event.

Ethnic communities in Christchurch are involved in local white ribbon events.

	1.10 
	
	31 Mar 2011
	Leadership training around family violence themes for young girls from ethnic communities
	
	Two events have been planned:

1. in January a girls’ camp for young Muslim women in the Waikato area

2. in February an event involving a mixed group of ethnic youth from across the country

	1.11 
	
	16 Mar 2011
	Update in summary report for meeting 6 April 2011
	
	


	Supporting and encouraging leadership locally

	Deliverable
	Date
	Milestones completed (List here milestones completed from last report)

	Summary reports outlining activity will be provided for Taskforce meetings as appropriate
	08.09.10
	Provide written report to the Taskforce for meeting on 29 September

	Work Underway

We cannot determine milestones for all the work in this objective as we will be working with communities to support their initiatives.  We will provide summary reports about these initiatives when appropriate.

	Deliverable
	Lead Agency
	Date due
	Milestones
	Status
	Comments

	Summary reports outlining activity will be provided for Taskforce meetings as appropriate
	MSD
	10 Nov 2010
	Provide written report to the Taskforce for meeting on 1 December 2010
	
	Report from Campaign team provided for 1 December meeting

	2.1 Form partnerships with up to ten local authorities that support mayors, their councils and community organisations to collaboratively initiate and support local family violence prevention projects.
	MSD
	31 Mar 2011


	Form partnerships with five new territorial authorities
	
	Currently working with Waitakere, Manukau, Taupo, Whangarei, Rotorua, Christchurch, Hamilton and Upper Hutt councils.

As a result of work with the Hawke’s Bay Family Violence Network, there is interest from Napier City Council in a campaign.

	2.2 Identify and work with local leaders who are key influences and can initiate change – for example, Rangitahi leaders.
	MSD
	30 Nov 2010
	Meet with key iwi leaders to discuss social issues and the advancement of E Tu work
	
	Some meetings have taken place.  This is an ongoing process that happens at the pace of the leaders.  

	2.3 
	
	30 Mar 2011
	Deliver at least six family violence prevention training workshops with Te Rito family violence networks.
	
	

	2.4 Work with regional newspapers and ethnic media to run family violence campaigns
	MSD
	31 Mar 2011
	Engage with six media outlets (such as regional newspapers) to encourage local media involvement
	
	The Campaign is working with the Chinese Times to deliver a three-phase messaging campaign

	2.5 Work with our community and NGO partners to produce violence prevention resources for family/whānau
	MSD
	31 Dec 2010
	Produce a new range of E Tu resources
	
	Designs have been agreed and we will have posters, balloons and bags available by late December

	2.6 
	
	31 Mar 2011
	Develop localised community resources for another ten communities
	
	Localised resources have been produced for Whakatane and Horowhenua. West Coast and Oamaru resources are in development.

	2.7 
	
	31 Mar 2011
	Work with the Law Society to develop family violence information to lawyers
	
	Articles prepared for Law Talk in October, as well as Family Law.


	Deliverable
	Lead Agency
	Date due
	Milestones
	Status
	Comments

	2.8 Provide media advocacy training to community groups to support local messages in the news media and work with the journalists and journalism schools to change the way family violence is reported
	MSD
	30 Dec 2010
	Complete training at seven journalist schools
	
	The Dominion Post has asked for training for all staff.

A seminar will be delivered to Whitireia Journalism School in November

	2.9 
	
	31 Mar 2011
	Continue to provide media support to community groups and networks as requested
	
	A presentation was given to Massey University in Wellington.

In September and October we provided media training and support to two women survivors of domestic violence, Bernice Morris and Rebekah Fayen.  They appeared on Close Up and Good Morning, and in Woman's Day and the DominionPost.

Supported community organisations to engage with the news media about the Campaign's new phase of ads.  Some newspapers ran editorials.

Community spokespeople were notified that Police statistics would be released on 1 October and were encouraged to make a media statement (we supported some organisations to do that).

In November we supported media activity around White Ribbon events so that communities could get maximum coverage and get strong key messages out.

	2.10 Develop community action tools and disseminate information about what works to prevent family violence
	MSD
	30 Nov 2010
	Update Maori leadership toolkit
	
	Will be undertaken by the Maori Reference Group in conjunction with Iwi leaders

(Due date has been rescheduled to allow more time to engage with Iwi leaders.)  

	2.11 
	
	30 Nov 2010
	Launch new community action toolkit
	
	Draft completed - currently being edited.   Will be launched in December

	2.12 Enlist the support of other sectors, businesses and organisations, such as the Army and the Fire Service
	MSD
	31 Mar 2011
	Work with the army based at Trentham camp to help them develop a response to family violence
	
	


	Support to improve family violence responses in each community, including developing and trialling an integrated case response model

	Deliverable
	Date
	Milestones completed (List here milestones completed from last report)

	3.2
	11.08.10
	Update to Taskforce - ToR

	3.2
	29.09.10
	Report to Taskforce on key findings from UK Study tour

	Work Underway

	Deliverable
	Lead Agency
	Date due
	Milestones
	Status
	Comments

	3.1 Back communities to make good decisions about local family violence responses through information, engagement with and support to local service providers, family violence networks, providers, regional Whānau Ora leadership groups and Community Response panels.  Specific actions will include:

i. developing user-friendly good practice resources for different types of family violence services and initiatives

ii. exchanging information on regional family violence statistics and trends, good practice and training tools and resources

iii. providing support for research and evaluation and workforce capacity building.
	MSD
	Ongoing


	Deliver the “Mobilising Communities for Change” workshops to community groups


	
	These workshops are similar to but more in depth than the FV prevention workshops (see action 1.3) – they draw on what we have learnt from the successful community action projects and research on social change. Workshops have already been delivered in Auckland, Christchurch and Palmerston North.  They will be delivered to other communities around the country and will be available in the new “Creating Change” toolkit being produced by the Campaign team.

	3.2 
	
	1 Dec 2010


	Brief Taskforce on progress with implementation of Community Response Model and Whānau Ora leadership groups at 1 December meeting
	
	Richard Wood will update Taskforce at meeting on 1 December

	3.3 
	
	30 Dec 2010
	Provide Community Response panels with information on family violence within their region 


	
	A four-page fact sheet on family violence was developed for inclusion in the Community Response Model pack for Forum members.

The following is included in the Community Response Forum Handbook:

· FACS funding summary by TA that identifies funding by service and by programme

· A section about family violence prevention

	3.4 Develop and trial an integrated, community-based family violence case response model that builds on the current Family Violence Interagency Response system and other interagency initiatives, and draws on a greater range of agencies and community providers, including Whānau Ora providers, to help ensure the right kind of response for victims and family/whānau in each situation, including intensive support for high risk cases to reduce the likelihood of reoffending and re-victimisation.
	MSD / Police / NCIWR
	17 Nov 2010
	Project report to Taskforce for 1 December meeting
	
	NB:  The milestones for this work have been changed as a result of Taskforce decision at 11 August meeting to extend the timeframe for development of proposals.

The Advisory Group will present recommendations to develop a range of components to improve the current family violence response system at the 1 December meeting.

It will present proposals for piloting or implementing the improvements nationally at the Taskforce’s 6 April 2011 meeting.
Dates for FVMG meetings in 2011 are still to be determined.  

	3.5 
	
	23 Mar 2011
	Final recommendations to Chair of Taskforce 
	
	

	3.6 
	
	6 Apr 2011
	Presentation to Taskforce
	
	

	3.7 
	
	TBC 
	Briefing and recommendations to Family Violence Ministerial Group (FVMG) meeting in 2011 after presentation to Taskforce 
	
	


	Better integration of justice and social service responses

	Deliverable
	Date
	Milestones completed (List here milestones completed from last report)

	4.1
	28 July 2010
	Scoping meeting with Taskforce members and Judge Boshier on differential responses for perpetrators

	Work Underway

	Deliverable
	Lead Agency
	Date due
	Milestones
	Status
	Comments

	4.1 Review the delivery of MoJ-funded domestic violence programmes for perpetrators and victims, under the Domestic Violence Act 1995 (DVA), and investigate a broader set of responses that will improve outcomes for perpetrators, victims, their family and whānau.  This project will include consideration of:
	MoJ
	
	
	
	

	i. the legislative and regulatory frameworks governing the provision of stopping violence programmes under the DVA 
	
	28 July 2010


	MoJ to set up proposed governance structure for this work and invite Taskforce members to participate


	
	Due to other legislative priorities, further work on the reform of programme legislation and regulations (4.1i) has been deferred.  MoJ to review resourcing for this work in June 2011.

However, the Minister of Justice has directed officials to report to the Family Violence Ministerial Group on their work on the review of domestic violence programmes.  FVMG meeting on 8 Dec 2010. 

	ii. assessment tools and best practice guidelines for stopping violence programmes and for other programmes where appropriate
iii. the scope for domestic violence programmes to be better tailored to individual needs and also better linked with other treatment services and social services
	
	1 Dec 2010
	MoJ to set up a proposed governance structure for work around assessment tools and best practice guidelines for stopping violence programmes, and linking victims perpetrators and their families to other treatment services and social services.

	
	MSD and MoJ have started work on:

1 A risk and needs assessment framework (linked to 3.2)

2 best practice principles for FV providers 

Further possible projects still being scoped are:

· facilitating engagement with protected persons

· looking at ways to provide more holistic responses to perpetrators, victims and whānau as, and after they complete DV programmes                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          
· looking at access to programmes for self-referred clients

Taskforce members will be invited to participate in these projects.

	iv. 
	
	8 Dec 010
	MoJ to provide initial advice on options to the Family Violence Ministerial Group for 8 December Ministerial group meeting. 
	
	On track

	4.2 Implement and evaluate Community Link in Courts (CLiC) initiative in the Porirua Family and Family Violence Courts
	MSD / MoJ
	Jun 2011
	Evaluation report on the implementation of CLiC completed.


	
	Monthly monitoring reports of initial take-up data available to the CLiC Inter-Agency Governance Group.

Interim formative evaluation report provided to CLiC Inter-Agency Governance Group, October 2010.


	An ongoing evaluation approach and measuring results

	Deliverable
	Date
	Milestones completed (List here milestones completed from last report)

	5.1.iii
	31.08.10
	Preliminary report identifying selected community groups for case study and emergent themes to MSD & MWA managers

	5.1.iii
	15.10.10
	Draft report of research findings circulated to key informants for comment

	5.4
	24.08.10
	Convene sub-group to investigate whether any new data is available for inclusion.  The subgroup met in August and discussed updating the dashboard, releasing an online dashboard and developing and enhancing future dashboards. 

	Work Underway

	Deliverable
	Lead Agency
	Date due
	Milestones
	Status
	Comments

	5.1 Undertake research to better understand family violence and identify successful prevention and intervention models for:
	
	
	
	
	

	i. Whānau Māori 


	TPK
	31 Oct 2010 

	Maori Reference Group (MRG) to revisit its research priorities and produce new research agenda 
	
	The MRG supports the proposed actions of TPK to strengthen the evidence base for the Māori Research Agenda.  However they want time to look at the fit with other more recent research initiatives.  By extending the date to 30 June 2011 this will allow MRG the time to do this.

	ii. 
	
	10 Nov 2010
	Report analysing current evidence with recommendations & actions for future research, due for Taskforce meeting on 1 December
	
	A report updating progress on building the evidence base to support the Māori Research Agenda priorities and next steps will be available by Monday 13 December for distribution through the Taskforce Secretariat.

	iii. Pacific communities

	MSD/ MPIA 
	Aug 2010
	Determine research priorities

	
	MSD and MPIA are to progress case study approach to research in consultation with PAG (from 29 Sept Taskforce meeting).  This will be addressed as part of the PAG action plan presentation at the 1 December Taskforce meeting.  

	iv. Refugee and new 
Migrant communities
	MSD / MWA
	25 Nov 2010
	Report on case studies to Taskforce meeting on 1 Dec 
	
	Draft report currently being peer reviewed.  Report will be circulated to Taskforce as soon as it is finalised.

	5.2 Introduce results-based accountability (RBA) monitoring into contracts with family violence providers as they come up for renewal or new contracts are developed
	MSD
	31 Mar 2011
	Introduce results based accountability monitoring into contracts with family violence providers as they come up for renewal or new contracts are developed
	
	The FACS funded family violence related services that now have results based accountability reporting are: Te Rito, Family Violence Education, Child Advocates, and Elder Abuse and Neglect Prevention

	5.3 MoJ will monitor the numbers of protection orders issued on behalf of domestic violence victims by the criminal courts from 1 July 2010.  MoJ will report six-monthly on:

i. Final protection orders issued when sentencing offenders of family violence related offences, and 

ii. Temporary protection orders on behalf of the victim at hearings where an alleged violent person has breached a PSO. 
	MoJ
	27 Oct 2010

	Update to Ministerial Group meeting on 17 Nov on Protection Orders issued by the criminal courts since 1 July
	
	On FVMG agenda.  Meeting has been deferred to 8 December 2010.


	
	
	10 Nov 2010
	Report 6 monthly from 1 July 2010 on final protection orders issued when sentencing offenders of family violence related offences, and temporary protection orders on behalf of the victim at hearings where an alleged violent person has breached a Police Safety Order.  First report due for Taskforce meeting on 1 Dec 2010.
	
	MoJ’s report for 1 December 2010 covers court action on Police Safety Order breaches and court-issued protection orders for the 4 months July to October 2010.

	Deliverable
	Lead Agency
	Date due
	Milestones
	Status
	Comments

	5.3 Continued 

Police will monitor Police Safety Orders (PSO) from 1 July 2010 and will provide six-monthly reports on the number of PSOs issued and the number of safety orders breached
	Police


	27 Oct 2010

	Update to Ministerial Group meeting on 17 Nov on Police Safety Orders issued and breached from 1 July
	
	On FVMG agenda.  Meeting has been deferred to 8 December 2010.

	
	
	10 Nov 2010

	On-going six monthly reports to the Taskforce on Police Safety Orders issued and breached from 1 July 2010, due for Taskforce meeting on 1 Dec 2010
	
	Police’s report for 1 December 2010 covers court action on Police Safety Order breaches and court-issued protection orders for the 4 months July to October 2010.

	5.4 Monitor the level of family violence in New Zealand through the Family Violence Dashboard of Indicators

	MSD
	1 Dec 2010
	Convene meetings of working group to:
· finalise Dashboard and communications strategy for discussion at 1 Dec Taskforce meeting 

· develop initial advice to Taskforce on how data and statistics on family violence could be improved 
	
	The working group met on 22 Oct & 17 Nov to update the Dashboard with new data, develop the narrative around the indicators and update the communications strategy. These papers have been provided to the Taskforce for its 1 December meeting
The group has also developed initial advice on options for improving data and statistics on family violence.

	5.4 
	
	1 Dec 2010

	Provide a written report for the 1 Dec Taskforce meeting with recommendations on the content of the Dashboard, the communications strategy and future options for improving data and statistics on family violence
	
	On track

	
	
	April 2011
	Put Dashboard on Taskforce pages on the MSD website

Request updated data

	
	On track

	
	
	18 May 2011
	Dashboard updated with new data and sent to the Taskforce for 1 June meeting
	
	The subgroup is planning to meet again in early 2011 to discuss how to enhance and develop the dashboard in future.


	Objectives from 2007 Ongoing Programme of Action
including E Tu Whanau-ora and Programme of Action for Pacific Peoples

	Deliverable
	Date
	Milestones completed (List here milestones completed from last report)

	1.4
	29.09.10
	1st update for 29 September Taskforce meeting provided

	1.12
	29.09.10 


	Report to Minister for Senior Citizens on proposed next steps in preventing and responding to elder abuse and neglect.  Reports sent to the Minister for Senior Citizens, Mr Carter, 30 June 2010 and 12 August 2010. The reports included recommendations relating to Minister Carter's key positive ageing priority: raising awareness of elder abuse and neglect prevention.

	1.12
	29.09.10
	Progress report on preventing and responding to elder abuse and neglect for Taskforce meeting on 29 Sept.  The Taskforce agreed to the report’s two recommendations.

	2.4
	08.09.10
	Work to promote resilience and confidence in young people, and to support students affected by family violence is ongoing. The Ministry of Education will provide periodic reports to the Taskforce on activity in this area.  Written report provided to the Taskforce for 29 September 2010 meeting.

	Work Underway

	Deliverable
	Lead Agency
	Date due
	Milestones
	Status
	Comments

	1.2
Māori Programme of Action E Tu Whānau-ora
	MSD MRG
	2 Feb 2011
	Annual report on activity provided to the Taskforce for the 16 February planning day
	
	

	1.3
Pacific Programme of Action
	MSD PAG
	2 Feb 2011
	Annual report on activity provided to the Taskforce for the 16 February Planning day
	
	

	1.4
Child Maltreatment
	MSD
	3 Aug 2011
	Updates to be provided as appropriate to the Taskforce  on work across agencies to prevent child maltreatment 
Next update 3 August 2011 meeting.
	
	

	1.5 Family Violence Free Workplaces
Family Violence Free Workplaces (FVFW) are developed and implemented through HR policy; link to the Campaign, model for other agencies, role model for public and other workplaces.  Actions include: 

· developing policy

· putting in place tools and resources

· training contact people/family violence co-ordinators

· implementation

· developing a model for replication in the public sector and private sector.
	MSD ACC Police
	Dec 2010


	Assess and evaluate agency programmes  

	
	Work is ongoing.  Building on the recent launch of the new It’s Not OK! TV advertisements, MSD staff were encouraged to “put their hands up” and over 200 staff put their hand prints on a banner which also carried key campaign messages – It’s not OK, It is OK to ask for help, and How can you help? 

	
	
	June 2011
	Complete a blueprint/model for implementing FVFW in workplaces
	
	NZ Police are currently in the consultation phase of developing their FV Free Workplace guidelines.

	1.6 Iwi-led Crime Prevention
Iwi-led crime prevention plans which have a focus on the prevention of family violence.  Actions include:

· provide support to Iwi to develop plans
· Iwi-led crime preventation strategies developed in accordance with each Iwi’s identified needs, values and timeframes

· Māori Family Violence scoping studies. 
	Police
	1 Dec 2010
	Annual report on family violence-related activity provided to the Taskforce
	
	Te Arawa - A completed copy has been received from Te Arawa and is being circulated within the iwi. The Te Arawa ICPP focuses on primary and secondary crime prevention initiatives.

Nga Puhi - Tai-tokerau have completed their Crime Prevention plan. Iwi have sat with Kaikohe District Court Judge Jim Rota and designed Te Mana Ngapuhi Kowhao Rau, also known as Matariki Court.  This has re-engaged the iwi with key community partners and whänau. Work in progress sits inside of the Iwi Police Crime & harm plans.  Sgt Patrick Whiu sits on Project team as chair person.
Ngati Whatua - First draft completed and signed off by the governance group (Tuhononga). 

Tainui - has received sponsorship from Te Puni Kokiri for a report writer. MPES, TPK and Tainui recently met to establish next steps in drafting ICPP.

Te Ati Awa (Wainuiomata) Initial discussions held with Kara Puketapu to establish the key crime areas to focus on and the service capacity of facilities in Wainuiomata.

	1.7 Family Violence Clearinghouse
The New Zealand Family Violence Clearinghouse (NZFVC) is enhanced to ensure its efficacy and to become the independent, sustainable, comprehensive one-stop shop for national and international information on family violence.  Actions include:
· develop a model and systems which optimise the operations of the NZFVC
	MSD
	31 Oct 2010
	Negotiate new contract


	
	To align with the clear research focus of the Families Commission, MSD is transferring responsibility for the NZFVC to the Commission.  The current tender process will continue with interviews being held 19-23 November 2010.  The Families Commission and MSD will appoint a preferred provider to be contracted to the Commission for service delivery from 1 January 2011 when the transfer will take place.

	1.12 Elder Abuse
Complete, in consultation with the wider sector, a plan for further action on elder abuse and neglect, and implement the plan. The plan will include actions for:

· changing ageist attitudes and behaviours 

· improving the social service sector’s responses to elder abuse and neglect 

· improving the health sector’s responses to elder abuse and neglect 

· preventing financial abuse of older people.
	MSD
	29 Oct 2010
	MSD to follow up with Age Concern on specific issues that it has raised with NGO Alliance 
	
	Action point 19 from 29 Sept minutes. Action completed.  Age Concern’s issues were unrelated to the Taskforce’s work and have been resolved. 

	2.4   Curriculum development
2.4.1    Provide support to enable schools to develop their programmes in the National Curriculum to suit the diverse learning needs of their community


	MoE
	1 June 2011


	Work to promote resilience and confidence in young people, and to support students affected by family violence is ongoing. A report will be provided in June 2011 to advise on progress.


	
	The Ministry is currently providing support and resources for the implementation of the National Curriculum, including specific online areas for Key Competencies and Home School Partnerships. 

Regional advisors will continue to assist with professional learning and development to support schools still in the early stages of implementing their curriculum effectively, and through building leadership expertise in schools through the support of Network Learning Communities (regional clusters). 

	2.4.2 Strengthen whole-school strengths-based approaches that promote resilience and confidence in young people and those adults who support them.  


	
	1 June 2011


	A written report will be provided to the Taskforce for 1 June 2011 that will provide details about progress towards delivery targets.


	
	The implementation of the Positive Behaviour for Learning Action Plan is underway and the Ministry expects that by the end of 2014, more than 12,000 parents will have completed the Incredible Years Parent Programme, more than 5,000 teachers will have completed the Incredible Years Teacher Programme and more than 400 schools will be involved in the School-Wide approach.

	2.4.3    Seek opportunities to identify and respond to children who are affected by family violence
	
	1 June 2011


	A written report will be provided to the Taskforce for 1 June 2011 that will provide information on the work that has been undertaken.
	
	Work is underway to evaluate current tools, guidelines, frameworks and protocols to update as necessary.


PAGE  
1
Status Legend:             on track 

not progressing as scheduled but not impacting on deliverables
              not progressing as scheduled and impacting on deliverables
              off track







 Ref: A5140894

