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Summary
The Taskforce for Action on Violence within Families’ (the Taskforce) first programme of action initially consisted of 76 actions, which were later consolidated to 53 actions. A progress summary on these 53 actions is provided towards the end of this report.

The Taskforce’s Ongoing Programme of Action (OPOA) originally consisted of 31 objectives which form the Taskforce’s work programme. Of the original 31 objectives, 21 remain. To meet each objective, actions and milestones have been identified. This report provides a progress report against the objectives, actions and milestones.

For more information on this report, how it is organised and the formal variation process, please refer to the “How this report works” section at the end of the document.

Objective status

	On track
	13

	Project re-scoped or minor delay
	  3

	Alerts or Variations
	  5 pending

	Total number of Objectives remaining
	21


Highlights

This section provides an overview of key Taskforce initiatives for the reporting period of July to September 2009.
Leadership

Domestic Violence Act 1995 Review

The Domestic Violence (Enhancing Safety) Bill has been considered by the Justice and Electoral Select Committee, and was reported back to the House on 29 June 2009.  The Bill is now awaiting its second reading.
A further Bill relating to domestic violence, the Child and Family Protection Bill is being prepared, has been tabled in the House, and is awaiting first reading.
The Domestic Violence Reform Bill has been reinstated on the 2009 Legislative Programme and any remaining proposals not addressed in the Domestic Violence (Enhancing Safety) Bill and the Bill currently being prepared will be considered at a later stage.
Changing Attitudes and Behaviour

Campaign for Action on Family Violence

· The Campaign has partnered with Amokura and the SKIP programme to produce a booklet "Aroha in Action: A Resource for Whanau”, around keeping children safe, and increasing knowledge about the changes people can make to stop child abuse happening. 

· The Campaign has been working with the Samoan congregation of the Pacific Island Presbyterian Church, at the Church’s initiation. Initially provided support and information to the annual meeting of the Fono Samoa. The next stage – “Stopping Violence is in our Hands” – involves two projects in Auckland and Wellington. A fono was held in Wellington in September for ministers, the women’s fellowship and elders focussing on increasing knowledge and understanding of family violence and providing support to families. Working with FACS regional office and Pacific Island Safety and Prevention Project. 

· The Campaign has partnered with SKIP and the E Tu: Taking Action team to engage with young people and their families at the Pacifically Wellington Festival. As a result, engagement has begun with a number of schools. Young people wrote their thought on family violence on a “graffiti wall”, which will be used to start thinking about messaging for future communications.

· Training workshops have been provided around the country, in association with ACC, to support family violence networks to better work together around developing local prevention activities. Two kinds of workshop were delivered – one provided a basic understanding of family violence and the other focussed on primary prevention and a coordinated community response to family violence. 

· Working with the Manu Korero secondary school speech competition, partnering with representatives from the Hutt (Te Awakairangi) who composed a waiata endorsing the campaign messaging. Organisers keen to look at family violence as the theme for next year’s national competition.

Hotspots

This section highlights objectives that are subject to variation or have been identified as areas of risk. All objectives not mentioned in this section are on track to be completed as planned. 

Alerts

This table highlights areas that have been identified as at risk of not being delivered as planned. Objectives for which a variation has been submitted are included in Table 3 below. 

Table 1. Alerts
	Obj.
	Title
	Issue
	Mitigation

	1.11
	New Migrant and Refugee Research Agenda
	Delayed.  Due to be completed by April 2009.  Clarification required on specific area the research activity will be focused on. 
	Further discussion with Taskforce members required.

	2.1
	Kia Puawai
	Some delay, the nature of this work is yet to be confirmed by the Minister of Social Development.
	A work programme on preventing child maltreatment is being developed. A review of contracted services is underway.


Upcoming Objective Deadlines (next two months)

This table highlights objective deadlines that are due over the next two months, or that have been completed and further deadlines need to be defined. If deadlines are not likely to be met, agencies should contact the Secretariat to discuss a possible variation. 

Table 2. Upcoming Deadlines.

	Obj.
	Title
	Agency
	Objective Deadline

	2.5
	Violence in the media
	Families Commission
	November 2009


Variations

Variations are formal requests for changes to objectives and/or actions in the Taskforce’s Ongoing Programme of Action. The Taskforce approve major changes at Taskforce meetings. Variations are required for major changes, i.e. those that relate to the outcome of a piece of work, or the overall deadline for completion of the work. Any changes to key milestones will be flagged in the Monitoring Report.

Variation Request Process

The table below lists the variations that need to be discussed and agreed by the Taskforce at a future Taskforce meeting.

Table 3. Variations yet to be approved.

	Obj.
	Title (lead agency)
	Due
	Variation summary
	Status

	1.4
	Child Maltreatment
	June 2009
	Delayed in some areas only.
	Variation presented at 5 August meeting, not yet agreed

	1.7
	New Zealand Family Violence Clearinghouse (MSD)
	June 2009
	Final deadline change. The NZFVC is seeking approval to extend the deadline to December 2011.
	Variation presented at 3 June meeting, not yet agreed.

	1.10
	Pacific Research Agenda (Ministry of Pacific Island Affairs (MPIA))
	TBC
	Outcome and date change. The MPIA is seeking to withdraw from this action, and focus on supporting the Pacific Programme of Action developed by the Pacific Advisory Group (PAG).
	Variation presented at 3 June meeting, not yet agreed.

	3.3
	Social Services Supporting Courts (Ministry of Justice (MoJ))
	April 2009
	Change to be confirmed. An extension to the deadline is required. MoJ met with MSD on 30 July 2009 to discuss how to progress this project. MSD will undertake to consult with key stakeholders on how to take the project forward. 
	Variation presented at 3 June meeting, not yet agreed.

	4.2
	Pacific Service Workforce Development (Ministry of Social Development)
	July 2008
	Final deadline change. Initial deadline was met; however this project was incorporated in the Pathway to Partnership work on workforce provider capacity and capability.
	Variation presented at 3 June meeting, not yet agreed.

	Action 43 (First Report)
	Sharing information in a way that promotes the safety and well-being of victims and their families (MoJ)
	
	MoJ is seeking to remove this action point from the Taskforce work programme. The work to review the Privacy Act is now being undertaken by the Law and Privacy Commissioners.
	Variation presented at 3 June meeting, not yet agreed.

	Action 62 (First Report)
	Options to improve information sharing between agencies and the District Court and the Family Court (MoJ)
	
	Project to be placed on hold. It is proposed that work on this action be incorporated into a wider review about to be undertaken by MoJ on the service delivery of stopping violence programmes. And the review of the Victims Rights Act.
	Variation presented at 3 June meeting, not yet agreed.

	Action 63 (First Report)
	Simplify the application form for protection orders (MoJ)
	
	Following further consultation with the NGO Alliance on the 19th August, it was agreed that this action area should be removed from the work programme.
	Variation presented at 3 June meeting, not yet agreed.

	Action 64 (First Report)
	Improve the use of security resources available to the courts (MoJ)
	
	MoJ is seeking to remove this action point from the Taskforce work programme, and revert to business as usual. 
	Variation presented at 3 June meeting, not yet agreed.

	Action 67 (First Report)
	Develop options to ensure perpetrators attend and complete programmes (MoJ)
	
	MoJ is seeking to remove this action point from the Taskforce work programme.  It is proposed that further work on this action be incorporated into a wider review of stopping violence programmes currently underway.
	Variation presented at 3 June meeting, not yet agreed.


Approved variations

This table includes all approved variations of objectives from the Ongoing Programme of Action.

Table 4. Approved Variations.

	Obj.
	Title
	Variation summary
	Status

	2.4
	Curriculum Development (MoE)
	The Objective remained the same, changes to the actions required. 
	Approved 28 March 2008.



	2.2
	Improving Attachment (MoH)
	Scope and deadline changed. Due to issues arising during the initial project scoping. New deadline of July 2010.
	Approved 3 June 2009.

	2.5
	Violence in the Media (Families Commission)
	Final deadline changed. A new deadline of November 2009. Objective and Actions will remain the same. 
	Approved 3 June 2009.

	3.3
	Social Service Supporting Courts (MoJ)
	The Objective remained the same, changes to the actions required. 
	Approved 4 April 2008.




Complete or removed objectives

The table below lists the objectives that have been removed from the Monitoring Report due to being completed, merging, or now being business as usual.

Table 5. Completed and Removed Objectives.

	Objective
	Objective title
	Reason for removal
	Lead agency
	Removed from which report

	3.1
	Family Violence Courts
	Complete.
	(MoJ).
	September 2009

	1.8
	Case studies characterising good practice
	Complete.
	Ministry of Social Development (MSD).
	February 2009

	2.7
	Family Violence Death Reviews
	Complete. The Family Violence Death Review Committee will report regularly to the Government.
	Ministry of Health (MoH). The Secretariat sits within MoH.
	February 2009

	4.3
	Service Demand Data
	Complete.
	MSD.
	February 2009

	4.4a
	Training our Staff
	Combining Objective 4.4a into 1.5 was recommended as the two Objectives cover the same action and outcomes.
	ACC Human Resources.
	February 2009

	
	
	
	
	

	1.1a
	Mapping the Ongoing Programme of Action
	Outcomes covered in Objective 1.1 through monitoring of the work of the Taskforce by the Secretariat.
	Non-Government Organisations (NGOs).
	November 2008

	1.5 a, b & c
	Family Violence Free Workplaces
	Three sub-sections merged into one (Objective 1.5).
	ACC, MSD and Police.
	First merged in November 2008

	3.2
	Protocols for Family Violence Courts
	Complete.
	MoJ
	November 2008

	4.4b
	Training of Staff (Child, Youth and Family (CYF))
	Business as usual, will be monitored within CYF.
	CYF
	November 2008


Monitoring Report
The following section outlines progress on each key milestone and provides an update on work undertaken in the previous three months (July to September 2009) and work which is upcoming in the next three months (September to November 2009).

Milestone updates and three month summaries 

This section provides updates on each milestone, and updates on both work undertaken in the previous three months and outlines work planned for the upcoming three months.

Leadership

	1.1  FACILITATION OF THE ONGOING PROGRAMME OF ACTION (OPOA)

	Lead agency
	Taskforce Secretariat / All Taskforce agencies

	Project Manager
	Carra Hamon

	First Programme of Action reference
	Action 3

	

	Objective and actions (as per Work Programme)

Facilitation, implementation and strategic engagement of the Ongoing Programme of Action for specific groups and across all sectors in New Zealand.  Actions include: 

· stewardship of the Ongoing Programme of Action work programme

· stewardship of children specific work programme

· stewardship of all other work programmes.



	Objective deadline
	Ongoing

	Purpose 

To successfully monitor and ensure implementation of the Ongoing Programme of Action.

	

	Key Milestones
	Date
	Description of Progress

	1.1.7
	Protection Orders update to be sent to Minister.
	April 2009
	Completed.
May be sent to the Minister later in the year. 

	1.1.18
	5 August Taskforce meeting facilitated
	5 August 2009
	Completed.

	1.1.19
	Facilitate additional meetings
	July, August, September 2009
	Completed. 

Additional meetings on Dashboard of Indicators and Efficacy of Stopping Violence Programmes.

Organised a workshop for taskforce members and Lundy Bancroft a family violence expert from the USA.

	1.1.20
	Monitoring Report for September 2009 completed.
	25 September 2009
	Completed.

	1.1.21
	14 October meeting facilitated.
	14 October 2009
	On track.

	Progress to date (previous 3 months work)

· 5 August Taskforce meeting completed.
· Planning for 14 October meeting on track.

· Meetings on the Dashboard of Indicators, and Efficacy of Stopping Violence Programmes took place in July, August and September. 
· Organised a workshop for Taskforce members and Lundy Bancroft a family violence expert from the USA in July.

Current ongoing work (next 3 months)

· Preparing the Monitoring Report for the 14 October 2009 Taskforce meeting. 

· Planning for 14 October Taskforce meeting. 

· Ongoing additional meetings on the Dashboard of Indicators and Efficacy of Stopping Violence Programmes.
Timing / Ongoing / Recommendations / Conclusions

Status = on track.


	1.2  MĀORI PROGRAMME OF ACTION

	Lead agencies
	Mäori Reference Group (MRG)

Ministry of Social Development (MSD)

	Contributors
	Te Puni Kökiri (TPK), NGOs

	Project Manager
	Ann Dysart (MSD)

	First Programme of Action reference
	Action 7

	

	Objective and actions (as per Work Programme)

A Programme of Action focused on eliminating violence in Mäori whänau is developed.  Actions include: 

· developing a Mäori Programme of Action (MPOA)
· ensuring the leadership and ownership of the actions at all levels of Te Ao Mäori

· ensuring all designated actions are monitored and achieved.

	Objective deadline
	June 2013.

	Purpose 

· To develop a process and plan that engages all areas of Te Ao Mäori in owning and addressing the issues of Family Violence and Child Abuse

· To progress implementation of Mäori Reference Group’s (MRG) Action Plan in order to achieve zero tolerance of whänau violence.

	

	Key Milestones
	Date
	Description of Progress

	1.2.6
	Develop initial Whänau Ora Indicators.


	June 2009
	Project Plan developed identifying key work areas as follows:

· Initial Whänau Ora hui completed.  Final outcome will be influenced by the Whänau Ora Taskforce.

	1.2.7
	Develop and publish initial Leadership Toolkit.
	June 2009
	Key work areas:

· Initial resources developed and distributed
· Further resource development will be influenced by the Whänau Ora Taskforce.

	Background 

The MRG have developed a MPOA which was presented to the Taskforce.  This contained a five year plan for 2008-2013, that was presented and agreed by the Taskforce in August 2008.  

Progress to date (previous 3 months work)

· Minister Turia released the MPOA on 31 August 2009

· Initial Leadership Resources developed and distributed, work ongoing.

· Providing TPK advice and support on the Mäori Research Agenda.

· Working with Families Commission on development of their Whänau Ora Strategy.

· Continue to engage and support the work of Whänau, Hapu and Iwi in ensuring leadership and change.

· Hon Tariana Turia attended a meeting of full MRG group.

· Ongoing research to identify the range of wellbeing indicators currently in use both with in New Zealand and Internationally.

· Community engagement indentifying useful tools for inclusion within Resource Kete.

· Scan of work currently and previously undertaken in the area of Whänau Ora.
Current ongoing work (next 3 months)

· Continuing to provide input into other policy work within MSD, TPK, Families Commission and Ministry of Justice (MoJ)

· Continue Whänau Ora Leadership development.
· Continue cross sector collaboration with key agencies that support Mäori identified objectives.

· Research kaupapa Mäori family violence providers and develop an evidence based strategy that will strengthen Whänau Ora.
· Development of Whänau Ora indicators.
· Development of Leadership resources.
· Continue to input into other policy work as appropriate.
· Support the work of the Mäori research agenda including Case Studies

· Continue to engage and support the work of Whänau, Hapu and Iwi in ensuring leadership and change.
Timing / Ongoing / Recommendations / Conclusions

Status = on track and ongoing. 


	1.3  PACIFIC PROGRAMME OF ACTION

	Lead agency
	Pacific Advisory Group (PAG)

Ministry of Social Development (MSD)

	Contributors
	Ministry of Pacific Island Affairs (MPIA), NGOs

	Project Manager
	Ann Dysart  (MSD)

	First Programme of Action reference
	Action 7

	

	Objective and actions (as per Work Programme)

A Programme of Action focused on eliminating violence in Pacific families is developed.  Actions include: 

· develop a Pacific Programme of Action (PPOA).

· hold discussions with agencies to confirm action areas of responsibility and process for implementation.

· develop the leadership action area to be coordinated by MSD with PAG. 

	Objective deadline
	June 2013

	Purpose 

To develop and implement a plan to address family violence within Pacific families.

	1.3.9
	Develop resources for Pacific organisations, families and communities to increase awareness and understanding of causes and effects of family violence.  
	June 2009
	PAG developed a resource plan to determine priority resource materials for Pacific organisations.

Priorities identified and have commenced development stage. 

	1.3.10
	Facilitate opportunities to bring together Pacific community leaders to effect attitudinal and behavioural change. 
	June 2009 
	On track.  

Dialogue is ongoing between Pacific leaders and Pacific Advisory group.

	1.3.11
	Facilitate opportunities for dialogue between Pacific leaders and stakeholders and mainstream influencers to ensure Pacific communities are actively and consistently involved over the long term. 
	June 2009
	This milestone is due for completion in 2009/10 but work has commenced through initial discussions with MPIA on a communications strategy and process for implementation.  Dialogue is ongoing between Pacific leaders and Pacific Advisory group.

	Progress to date (previous 3 months work)

· Resource priorities identified and actions ongoing. 

· Community engagement process has commenced.  Discussions were held with other agencies to align their community engagement processes and to identify opportunities for joint venture projects.  

· Advice provided to projects such as Community Response Fund, Child Maltreatment, Pacific Research Agenda and Family Violence Court Community Service. 


Current ongoing work (next 3 months) 

· Continue with the development of identified priority resources. 

· Follow through on the community engagement process.

· Work with agencies to determine lead and supporting roles for the implementation of the Pacific Research Agenda work programme.

· Continue to provide advice to projects such as Community Response Fund, Breakaway Holiday Programme Initiative, and the Campaign for Action on Family Violence.

Timing / Ongoing / Recommendations / Conclusions

Status = on track.

	


	1.4  CHILD MALTREATMENT

	Lead agency
	Office of the Children’s Commissioner

	Contributors
	Ministry of Social Development (MSD), NGOs, NZ Police, Ministries of Justice, Health and Education

	Project Sponsor
	Dr John Angus

	Project Manager
	Pania Te Whaiti Patton (MSD)

	First Programme of Action reference
	N/A

	

	Objective and actions (as per Work Programme)

The objectives of the second phase are to agree and then carry out the work programme. The work programme comprises an integrated, cross sector approach to preventing child maltreatment. It draws on a growing evidence and knowledge base about the impacts of maltreatment.

	Objective deadline
	30 June 2009 (second phase)

	Purpose 

The Taskforce has agreed to give priority to the prevention of child maltreatment over the next three years, and has agreed the scope, focus and priorities of the proposed work programme. The purpose of the work for 2008 – 2009 is to:

· enhance the contribution of the Health, Education and Social Services sectors to prevention of child maltreatment

· understand better and take actions to reduce the incidence and prevalence of neglect, in particular 0-5 year olds

· strengthen effective community responses.  

	

	Key Milestones
	Date
	Description of Progress

	1.4.7
	Project plans for the nine projects are completed.
	September 2008
	Project plans for the five priority plans (1.4.8-9 and 1.4.12) are complete. 

Please see below for the remaining four project plans (‘Progress to date’).

	1.4.8
	Complete the review of the Health, Education and Social Service Sector Contributions to child maltreatment (3 of the 9 projects).
	31 March 2009
	All three reviews are completed.  A summary of the findings will be presented in a report to the Taskforce at the next meeting.

	1.4.9
	Undertake research into neglect.
	Delayed
	Variation request has been made. Was due to be complete by June 2009.

	1.4.10
	Prepare advice on how development of the Campaign can further contribute to the prevention of child maltreatment.
	31 August 2008


	Complete to August 2008.

Ongoing consideration of national media work in the context of the future development and resourcing of the Campaign as a whole. 

	1.4.11
	Develop the Campaign to include more specific actions on changing attitudes and behaviours around child abuse and neglect.
	30 June 2009
	On track.

	1.4.12
	Take actions to work with communities to strengthen their preventive responses to child maltreatment including:

· gathering evidence on what works by 31 December 2008

· providing greater support for successful community approaches by 31 March 2009 

· supporting philanthropic sector plans for a trial of new approaches and commencing an evaluation of any trial by  30 June 2009.
	30 June 2009
	Work completed.  A summary of the work will be presented in a report to the Taskforce at the next meeting.

	Background

The Ongoing Programme of Action includes developing a work programme on child maltreatment (including child sexual abuse) that:

· focuses on improving outcomes for children

· takes account of the different types of child maltreatment

· identifies priority areas where the Taskforce can make a difference.

Progress to date (previous 3 months work)

· Reports on the findings and recommendations of the reviews of the Health, Education and Social Services Sector and working with communities reviews have been completed. 

· Consultation on the report outlining the findings of the Working with Communities project was undertaken. 

· Work continued on the neglect literature review. 

Current ongoing work (next 3 months)

· Work to continue on the Neglect literature review.
Timing / Ongoing / Recommendations / Conclusions

Status = Delayed in some areas only, subject to a Variation not yet agreed.


	1.5  FAMILY VIOLENCE FREE WORKPLACES (MSD / ACC / NZ Police)

	Lead agency
	Ministry of Social Development (MSD), Accident Compensation Corporation (ACC),  NZ Police

	Contributors
	NGOs

	Project Manager
	David Dick (MSD), Maeve Agnew (ACC), Carol Train (NZ Police)

	First Programme of Action reference
	N/A

	Objective and actions (as per Work Programme)

Family Violence Free Workplaces (FVFW) are developed and implemented through HR policy; link to the Campaign, model for other agencies, role model for public and other workplaces. 

Actions include: 

· developing policy

· putting in place tools and resources

· training contact people/family violence co-ordinators

· implementation

· developing a model for replication in the public sector and private sector.

Objective deadline

May 2012

Purpose 

Family Violence Free Workplaces means staff in these workplaces are aware of and supported with family violence issues.  These workplaces are expected to provide low cost, high impact prevention and recovery opportunities for members of the workplace who are affected by family violence.  They may be victims, observers or perpetrators.  Implementing FVFW is expected to decrease workplace stress and increase workplace productivity by empowering and supporting victims and observers of family violence and channelling perpetrators through appropriate channels to help them change their behaviour.
Key Milestones

Date

Description of Progress

1.5.1
Tools, resources and training to support, promote and raise awareness of family violence are developed, agreed, and implemented as appropriate for each agency.

December 2009

On track. 

1.5.2
Assess and evaluate agency programmes.

December 2010

On track.

1.5.3
Develop a Blueprint/model for implementing FVFW in public, private and non-government sectors.

June 2011

On track.

This Blueprint will be a collaborative piece of work between Police, MSD and ACC.

Context and background

MSD, ACC and NZ Police have been working toward Objective 1.5 since the development and agreement of the Ongoing Programme of Action in late 2007. The three organisations have met regularly to work together, and share knowledge and learning.  The collaboration reflects the overall objective to developing a Family Violence Free Workshops Blueprint that can provide a model for other organisations.

Each agency began with plans to develop and implement guidance within their departments, to put into practice a range of initiatives to raise awareness of family violence, and provide support, information and assistance for staff who experience family violence.  Each agency has taken different paths and learnt important lessons along the way that in some cases have resulted in initial plans and milestones being revised.  These lessons, in addition to the various practical tools, training, procedures or policy relevant to each agency will inform the ‘blueprint’ that other organisations can consider as they develop their own approaches to Family Violence Free Workplaces.

Completed work 

A range of initiatives have been implemented across ACC, MSD and NZ Police.  The approach and implementation and timeframes within each agency differ but the key components are similar and have focused on planning, awareness raising, developing policy or guidance, training and the development of support and resources. 

Within each agency most of these initiatives are now part of ‘business as usual’ activity and are refreshed, promoted and reviewed on an ongoing basis.  The activity completed includes:

Tools and Resources:

· Planning - milestone development, communications plans, establishing internal working or reference groups, and establishing senior leadership and management support.

· Awareness raising - general awareness information sessions for staff; posters and booklets, staff calendars and other “promotional” material; visible promotions on organisational intranets or physical locations (lifts, foyers, staff rooms etc).
· Policy and/or guidelines - developed draft policy and/or implemented policy; developed guidance for managers.

· Support and resources - support package/toolkit developed for staff; resources and referral information published on agency intranets; peer support groups or other networks established or strengthened; ensured appropriate support and/or partnership arrangements through agency employee assistance programme (EAP) providers.

Training:

· In-depth family violence training (in conjunction with specialist providers such as Preventing Violence in the Home) for HR staff and/or peer support networks.

Progress to date (previous 3 months work)

Each agency continued to raise awareness of and promote its family violence policy/guidance and support resources for staff.

Current ongoing work (next 3 months)

In line with agency priorities and communications plans each agency will continue to raise awareness of family violence, progress and development or revision of relevant guidance/policy and support resources.

Timing / Ongoing / Recommendations / Conclusions

Status = on track.




	1.6  IWI-LED CRIME PREVENTION

	Lead agency
	Ministry of Justice, New Zealand Police

	Contributors
	Iwi, NGOs, Te Puni Kökiri (TPK)

	Project Manager
	

	First Programme of Action reference
	N/A

	

	Objective and actions (as per Work Programme)

Iwi-led crime prevention plans which have a focus on the prevention of family violence.

Actions include: 

· provide support to Iwi to develop plans

· Iwi-led crime prevention strategies developed in accordance with each Iwi’s identified needs, values and timeframes
· Mäori Family Violence scoping studies. 

	Objective deadline
	The NZ Police state that this is an iterative and evolving process that is being driven by Iwi.  Precise deadlines are neither available nor appropriate at this stage.

	Purpose 

In absolute numbers, a high number of Mäori churn through the criminal justice system every year. A new framework for action is being developed by Mäori with assistance from officials.  That new framework is Iwi-led Crime Prevention Plans (ICPPs).  ICPPs take a long-term, incremental approach to improving Mäori criminal justice outcomes.  They are led by Iwi, with assistance from officials. 

	

	Key Milestones
	Date
	Description of Progress

	1.6.1
	Iwi populate their crime prevention plan templates. 
	Ngati Whatua me Tainui ki te Tonga, and, Ngai Tahu have set deadlines for first drafts of June 2009.
	Writers appointed by Iwi are not using the template provided, so officials will condense and refine the core documents from Iwi into the template, once drafts are received.

	1.6.2
	Officials condense those templates into A3 summaries.
	No deadline
	Pending.

	1.6.3
	Summaries presented back to Iwi for confirmation.
	No deadline
	Pending.

	Background recent work (2007/2008) 
NZ Police and TPK have been supporting Iwi with the necessary tools to develop and design their own Plans. The type of support provided includes: 

· providing Police intelligence to Iwi groups that enable Iwi to understand the crime problems and profiles of Mäori (offenders and victims) within their geographical areas

· providing specialised trained staff who are able to take Iwi through a formal problem solving approach to crime prevention methodology training in SARA and POP problem-solving models 

· providing draft ICPP templates and Guidance Notes for preparation of the Iwi Plans

· funding writers nominated by Iwi to begin drafting Iwi-specific crime prevention plans.

Progress to date (previous 3 months work)
· Following the Iwi presentations to the special meeting of JSCEs, Police no longer have the lead on this work. Lead now with MoJ.and further discussions with Ministers are forthcoming.  

· Awaiting meeting with Minister Power (MoJ) to meet with Minister Sharples to progress this.

Current ongoing work (next 3 months)
· NZ Police will continue to stay involved in progress going forward.

Timing / Ongoing / Recommendations / Conclusions

Status = on track.


	1.7  FAMILY VIOLENCE CLEARINGHOUSE

	Lead agency
	Ministry of Social Development

	Contributors
	Families Commission, NGOs

	Project Manager
	Desiree Brown

	First Programme of Action reference
	Actions 14 and 15

	

	Objective and actions (as per Work Programme)

The New Zealand Family Violence Clearinghouse (NZFVC) is enhanced to ensure its efficacy and to become the independent, sustainable, comprehensive one-stop shop for national and international information on family violence.  

Actions include: 

· develop a model and systems which optimise the operations of the NZFVC.



	Objective deadline
	June 2009 (Subject to variation requesting deadline change)

	Purpose 

To review NZ Family Violence Clearinghouse activities and services and develop a strategy for moving forward. 

	

	Key Milestones
	Date
	Description of Progress

	1.7.2
	Scope redevelopment of NZFVC project, identify requirements and develop strategy
	September 2008
	Initial scoping work now complete. 

	1.7.3
	Develop 2-5 year strategy
	30 June 2009
	Continue discussions around the new strategic plan and associated work programme.  

	1.7.4
	Develop project plan and secure funding
	September 2008
	Complete. Cabinet funding is ongoing.

	1.7.5
	Implement new NZFVC website and service
	July 2009
	Delayed. Site now due to go live by July 2010. Delay due to contract negotiations and IT isssues.  

(Subject to variation requesting final deadline change)

	Progress to date (previous 3 months work)

· The operations of the NZFVC website are now in-house within MSD.  

· Consultation with users and key stakeholders on requirements for the new NZFVC, and working with MSD IT on the information requirements and design.

Current ongoing work (next 3 months)

· Regular meetings with the NGO consortium Managers to discuss strategic direction for the NZFVC and continuing to consult with key stakeholders and Advisory Group members.

· Continued close working with MSD IT on information requirements and design.  MSD IT has completed an IT options analysis and provides the basis of the IT business case for funding.
· Agreement on the capitalisation of redevelopment costs for the new website and associated applications has been approved by MSD IT.
· Working with NGO consortium to look at staffing requirements for the Clearinghouse moving forward.  Role of NZFVC Project Manager to be renamed NZFVC Programme Manager and located with the Outreach Coordinator role in the NGO Consortium.  This Programme Manager ole will be advertised.

· Updating minor content on website so that it is ready for the transition to the new site.

· Working on processes/policies for the Clearinghouse moving forward.

· Appropriate contracting arrangements with NGO Consortium for after 30 June 2009 now being developed

· New project manager assigned reflecting change in reporting lines at MSD.

Timing / Ongoing / Recommendations / Conclusions

Status = Delay (Subject to variation requesting deadline change to june 2010).


	1.9  MĀORI RESEARCH AGENDA

	Lead agency
	Te Puni Kökiri

	Contributors
	MRG, MSD, Families Commission, NGOs

	Project Manager
	Te Atarangi Whiu

	First Programme of Action reference
	New initiative

	

	Objective and actions (as per Work Programme)

Te Puni Kökiri has completed the first phase of this objective, that is, the development of a Mäori Research Agenda.  Te Puni Kökiri is now undertaking the second phase which is to recommend further action.

Improve our understanding of the nature of family violence in whänau Mäori and successful models of prevention and intervention.  Actions include: 

· review existing literature

· develop a research agenda

· link to the Taskforce strategic research agenda for family violence prevention

· recommend further action.

	Objective deadline
	A second phase is in development.

	Purpose 

First phase purpose.

To increase the evidence base by providing case studies of a minimum of three Mäori designed, developed and delivered programmes.

Second phase purpose.

To implement the Research Agenda through the establishment of a working group and the development of a Research Plan.

	

	Key Milestones
	Date
	Description of Progress

	1.9.4
	Research Plan for the Mäori Research Agenda
	June 2009
	Completed.  Research Plan submitted to Taskforce in August 2009

	1.9.5
	Establish Working Group
	October 2009
	Developing terms of reference for Working Group

	1.9.6
	Publish suite of Family Violence documents
	October 2009
	On-track

	1.9.7
	Working Group Scoping Paper
	December 2009
	

	1.9.8
	Policy Research Report on Family Violence
	June 2010
	

	Second Phase

Te Puni Kokiri submitted the Research Plan to the Taskforce at their 5 August 2009 meeting.  This output comprised: 

· prioritisation of the Mäori Research Agenda to three key priorities

· proposed timeframes to complete the prioritised Mäori Research Agenda

· proposed  Ministries and agencies responsible for completing the prioritised Mäori Research Agenda.

The establishment of a Working Group, comprising government agencies and NGO representatives, is proposed to manage and coordinate the implementation of the prioritised Maori Research Plan.  The Working Group, through Te Puni Kokiri, will report to the Tasforce on progress of the implementation phase.

Progress to date (previous 3 months work)

· First phase completed. The agenda for research included a literature review, case study analysis and a summative report to the Taskforce.
· Research Plan completed and submitted to Taskforce in August.  Preliminary feedback received from Taskforce agencies thus far indicates support for the Research Plan.
· Slowly progressing the publication of the reports completed in Phase 1 (literature review, summative report and case studies)
Current ongoing work (next 3 months)

· Publish Phase 1 reports

· Establish the Working Group
· Implement research

Timing / Ongoing / Recommendations / Conclusions

Status = The second phase is underway and on track.


	1.10  PACIFIC RESEARCH AGENDA

	Lead agency
	Ministry of Pacific Island Affairs (MPIA)

	Contributors
	PAG, MSD, Families Commission, NGOs

	Project Manager
	Liz Tanielu (MPIA)

	First Programme of Action reference
	

	

	Objective and actions (as per Work Programme)

Key stakeholders are being consulted over the variation to ensure agreement. The below Objective and actions are the original.

	Improve our understanding of the nature of family violence in Pacific families and successful models of prevention and intervention.  Actions include: 

· review existing literature

· develop research agenda

· link to the Taskforce strategic research agenda for family violence prevention

· recommend further action.

	Objective deadline
	Final deadline to be confirmed (subject to variation).

	Purpose 

To develop an understanding of Pacific family violence research priority topics and the issues which surround Pacific family violence research.

	

	Key Milestones
	Date
	Description of Progress

	1.10.1
	Follow up PAG’s redrafted proposal for research work. 
	Sept 09
	

	1.10.2
	Meet with MSD and Families Commission to agree on direction for Pacific research work. 
	Oct 09
	

	Background
As previously indicated, the Ministry is not in a position to develop a research agenda but will work with the Ministry of Social Development and Families Commission to identify the most relevant support that can be provided now.  Such work may include the review of successful community led models to prevent family violence.  The purpose will be to document and promote good Pan Pacific and ethnic specific models of prevention and intervention and examine ways in which government can support them to ensure sustainability.  
The recently released Family Violence Statistics Report prepared by the Families Commission will also inform this work. 
Progress to date (previous 3 months work)
· MPIA met with PAG and Families Commissioner Sandra Alofivae to discuss the variation and subsequent steps for the Research Agenda.  It was agreed that PAG would revisit the intention behind the research agenda and re-draft the proposed requirements. 

Current ongoing work (next 3 months)
· Follow up PAG’s recommendations.
· Discuss and agree with MSD and Families Commission on research direction and respective roles and responsibilities.  
Timing / Ongoing / Recommendations / Conclusions
Status = delayed. A variation submitted in November 2008 is still in consultation.


	1.11  NEW MIGRANT AND REFUGEE RESEARCH AGENDA

	Lead agency
	Ministry of Social Development (MSD)

	Contributors
	NGOs

	Project Manager
	Dorothy Adams

	First Programme of Action reference
	N/A

	

	Objective and actions (as per Work Programme)

Improve our understanding of the nature of family violence in new migrant and refugee families and successful models of prevention and intervention.  Actions include: 

· review existing literature

· develop a research agenda

· link to the Taskforce strategic research agenda for family violence prevention

· recommend further action.

	Objective deadline
	April 2009

	Purpose 

To develop an understanding of family violence and the issues which surround family violence in new migrant and refugee families.

	

	Key Milestones
	Date
	Description of Progress

	1.11.2
	Scoping paper
	December 2008
	Complete. 

Draft research approach has been circulated internally for comment and feedback.

	1.11.3
	Recommendations for further action
	March 2009
	Delayed. 

Clarification from Taskforce members to be sought about what specific area they want to see research activity focused in.

	Progress to date (previous 3 months work)

· A scoping paper setting out an approach for research to build knowledge on family violence prevention in migrant and refugee families has been drafted and circulated internally for comment and feedback.  

· Consultation with relevant parts of MSD and other agencies regarding priorities in this field of family violence prevention and the research question is intended to contribute towards has taken place. 

Current ongoing work (next 3 months)

· It is proposed that before progressing a research agenda further, which will not deliver a specific research output, that clarification be sought from the Taskforce. We need confirmation that it is a research agenda the Taskforce requires or whether it would prefer to identify a specific area of focus for research activity that could be actioned. This would be abetter use of currently limited resources.  

Timing / Ongoing / Recommendations / Conclusions

Status = delayed.


	1.12  ELDER ABUSE

	Lead agency
	Ministry of Social Development

	Contributors
	NGOs

	Project Manager
	Cilla Corlett and Jayne McKendry

	First Programme of Action reference
	N/A

	

	Objective deadline
	2010

	Purpose/Expected Outcome 

Improved decision-making about viable programme and service delivery to eliminate elder abuse and neglect within the family setting.

	

	Purpose/Expected Outcome 

Complete, in consultation with the wider sector, a plan for further action on elder abuse and neglect, and implement the plan. The plan will include actions for:

· Changing ageist attitudes and behaviours 

· Improving the social service sector’s responses to elder abuse and neglect 

· Improving the health sector’s responses to elder abuse and neglect 

· Preventing financial abuse of older people.

	Key Milestones
	Date
	Description of Progress

	1.12.1
	Review draft plan for further action 
	30 October 2009
	· Commenced

	1.12.2
	Take to wider sector sector
	tbc
	

	1.12.3
	Implement plan
	tbc
	

	Background

We have completed the original objectives and actions for elder abuse (review existing literature; develop a research agenda; link to the Taskforce strategic research agenda for family violence prevention; and recommend further action).
Over the past year, MSD and Age Concern NZ have been working on drafting a plan for further action on elder abuse and neglect, which we presented to the Taskforce in December 2008.
The Minister of Social Development and Employment has since assigned Elder Abuse and Neglect Prevention as a “designated area of work” to the Minster for Senior Citizens, Hon John Carter.

MSD and Age Concern are currently reviewing the draft plan with the view to seeking Minister Carter’s agreement for us to take it to the sector to gain broader engagement with the plan.
We will continue to report to the Taskforce on our progress.
Status = on track


	1.13  DATA ON NGO SERVICE DELIVERY

	Lead agency
	Ministry of Social Development (MSD)

	Contributors
	NGOs, ACC, MoJ, Police, MoH

	Project Manager
	Dorothy Adams

	First Programme of Action reference
	

	

	Objective and actions (from work programme)
High quality data available about services delivered by, and the demand for, NGO and agency family violence services.  Actions include: 

· develop systematic and accurate data on services.

	Objective deadline
	Ongoing

	Purpose 

To understand the family violence services available and the ongoing demand for services; both volume and type.  

	

	Key Milestones
	Date
	Description of Progress

	1.13.1
	Scoping project to understand what output from this project is going to add most value to relevant stakeholders.
	30 March 2009
	· Identified key stakeholders.
· Have begun to meet with these stakeholders to understand requirements and what information is already available.

	1.13.4
	Project Plan, including identification of already existing data and resource implications, will be produced for further consultation.
	15 June 2009
	Delayed. Project currently being re-scoped.

	Project re-scoping

Note that this project is currently being re-scoped. This Objective will now not be as closely aligned with the Pathway to Partnership initiative. The outcome of the work will not change, however milestones have been modified to reflect the redevelopment. Further milestones will be available once re-scoping is complete. 

Background

Anecdotal evidence suggests the demand for Family Violence Prevention services is increasing.  Considerable data exists about the services delivered by, and the demand for, NGO and agency family violence services but this information is not collected or collated in a systematic way so that any gaps can be identified and addressed.  

Current ongoing work (next 3 months)

A stocktake of government funded family violence services contracted by MSD has been completed as part of the line-by-line review. There is also work taking place on identifying government funded family violence services.

Timing / Ongoing / Recommendations / Conclusions

Status = delayed.
While a stocktake of services is currently underway, data about the demand for services is not available from a single or comprehensive source.  Applications to the Community Response Fund are likely to provide some of this information in the future.  Once the full review of all family violence services is completed we will re-visit this action and re-scope as necessary.


Changing Attitudes and Behaviour

	2.1  KIA PUĀWAI

	Lead agency
	Ministry of Social Development

	Contributors
	All Taskforce members

	Project Manager
	Pania Te Whaiti

	First Programme of Action reference
	Not in first Programme of Action

	

	Objective and actions (as per Work Programme)

Kia Puäwai supported in its implementation by the Taskforce.  Taskforce supports initiatives such as:

· increasing coverage of intensive home visiting 

· providing free Early Childhood Education for all vulnerable children aged 18 months – 3 years

· developing an integrated identification, assessment and referral system for young children

· expanding Early Years hubs and teen parent co-ordinators initiatives

· key workers to support at-risk families 

· expanding Social Workers in Schools.

	Objective deadline
	Ongoing

	Purpose 

This cross-agency initiative is building an early years intervention system to help ensure all children flourish in early childhood and reach their potential as young adults capable of developing healthy, respectful and violence-free relationships throughout their lives.

	

	Key Milestones
	Date
	Description of Progress

	2.1.3
	B4School check pilot in place.
	Aug 2008
	Complete. Pilot in place.

	2.1.4
	Report-back to Cabinet. 
	June 2009
	The report back to Cabinet has been replaced by the Cabinet paper on the Drivers of Crime.

The Minister for Social Development and Employment is developing a work programme on preventing child maltreatment of vulnerable infants and children. A review of contracted services, including intensive home visiting and co-location and co-ordinations is underway.

	Progress to date (previous 3 months work)

· Work on early years is now being progressed through the Drivers of Crime work programme and the review of family support services.
Timing / Ongoing / Recommendations / Conclusions

Status = some delay, awaiting Ministerial confirmation.


	2.2  IMPROVING ATTACHMENT

	Lead agency
	Ministry of Health / Auckland District Health Board

	Contributors
	MSD, ACC, MoE, NGOs

	Project Manager
	Pat Tuohy / Carol Stott 

	First Programme of Action reference
	N/A

	

	Objective and actions (as per Work Programme)

Promote and improve attachment between new-born babies, and their parents and caregivers.  Actions include: 

· progress a pilot

· see how well it works

· report

· draw on key findings from parent support and development programmes already focused on supporting attachment between young children and their parents and caregivers.

	Objective deadline
	July 2010

	Purpose 

Supporting the promotion of healthy secure attachment in infants is important for the development of quality relationships between infants and parents and caregivers, and for its effect on human development and wellbeing.  Promotion of secure attachment can be provided through provision of information to parents, and support with strategies that enhance attachment and address any parenting concerns.  Early intervention is recommended for infants of high-risk carers if developmental or behavioural problems are detected. 

	

	Key Milestones
	Date
	Description of Progress

	2.2.1
	Use of a new needs assessment and care planning process to allocate additional visits to support fathers and male partners, based on identified risk/need.
	July 2010
	Planning and service development is on track for implementation in July 2010. 

	2.2.2
	Promotion of infant-parent attachment and assessment of parent /child relationship difficulties as part of a new needs assessment and care planning process in the revised WellChild Framework.
	July 2010 
	Planning and service development is on track for implementation in July 2010.

	2.2.3
	Training for WellChild Providers to promote secure infant-parent attachment.
	July 2010
	Planning and service development is on track for implementation in July 2010.

	Timing / Ongoing / Recommendations / Conclusions

Status = on track. 


	2.3  CONDUCT DISORDER / SEVERE ANTI-SOCIAL BEHAVIOUR

	Lead agency
	Ministry of Social Development

	Contributors
	MinEdu, MoH, MoJ and Police (Inter-Agency Plan partners). 

NGOs, Office of the Children’s Commissioner (OCC), and other relevant agencies will be consulted on policy development.

	Project Manager
	Phil Dinham

	First Programme of Action reference
	N/A

	

	Objective and actions (as per Work Programme)

Ensure comprehensive behavioural interventions for children aged 3-7 years with conduct problems and their families are delivered in accordance with the Inter-agency Plan by building on the specialist behavioural services already provided by the Ministry of Education.  In addition, existing services for older children and young people will be transitioned to evidence-based, best-practice interventions. 

The Taskforce supports the four action areas in the Inter-Agency Plan:

· leadership, coordination, monitoring and evaluation

· transition existing service provision to evidence-based, best-practice interventions

· establish an intensive, comprehensive behavioural service for 3 -7 year olds

· build a shared infrastructure for the delivery of specialist behavioural services.

	Objective deadline
	2012

	Purpose 

Developing and delivering a suite of services for the 5% of early childhood and primary (and intermediate) school aged children who have conduct problems will reduce the prevalence of young people with these problems.  Without appropriate interventions, these children are more at risk of becoming perpetrators of violence.  Over time these services are anticipated to result in a subsequent reduction in cases of family violence.

	

	Key Milestones
	Date
	Description of Progress

	2.3.3
	Agency service reviews/stocktake completed.
	December 2008
	Initial stocktake complete. 

	2.3.4
	Translating Evidence into Practice report (focus on 3-7 year olds’ services)
	June 2009
	Complete 

	2.3.5
	Translating Evidence into Practice report (focus on adolescent services)
	October 2009
	Report being drafted

	

	Background

This is an inter-agency project which seeks to improve behavioural interventions for 0-17 year olds across service areas of the Ministries of Education, Health, Justice and Social Development (CYF).  In particular, it will establish a comprehensive behavioural service for treating children aged 3-7 years (subject to further investment) and transition existing services for older children and young people to evidence-based, best-practice interventions.

Progress to date (previous 3 months work)

· AGCP has finalised the Translating Evidence into Practice report (focus on 3-7 year olds’ services) – the final report is now subject to final edits

· A report that provides advice on how to engage and support tamariki, taiohi, whanau, hapu and iwi in delivery of conduct problem programmes has been completed.
· Work also underway with seeking Ministerial approval for Ministry of Education’s Learning and Behaviour Action Plan that seeks to support the ongoing expansion of Incredible Years programmes, improved outcomes for Māori, teacher support and development, whole school based programme delivery, and changes to RTLB and Group Special Education operation. 
Current ongoing work (next 3 months)

· The AGCP have commenced work on their third report – focusing on conduct problems services for adolescents (13-17 year olds)

· Agencies are investigating ways to implement the AGCP advice in the 3-7 year old report, particularly in relation to a Randomised Control Trial on the Incredible Years Basic parenting programme.
· Work on Conduct Problems has informed the development of the Terms of Reference to be submitted for approval to the Social Sector Chief Executives Forum, as part of the work under development to address Conduct Problems as one of the Drivers of Crime.
Timing / Ongoing / Recommendations / Conclusions

Status = on track, new deliverables to be confirmed.


	2.4  CURRICULUM DEVELOPMENT

	Lead agency
	Ministry of Education (MoE)

	Contributors
	MSD (MYD), MoH, TPK, MPIA, OCC, NGOs

	Project Manager
	Hayley Corbett

	First Programme of Action reference
	N/A

	

	Objective and actions (as per Work Programme) 

Children and young people aged 5-18 years develop the knowledge and skills that they need to support good decision-making, to make healthy choices, and to seek help when they need it.  Actions include: 

· provide support to enable schools to develop their programmes within the New Zealand curriculum to suit the diverse learning needs of their community

· strengthen whole-school, strengths-based approaches that promote resilience and confidence in young people and those adults who support them

· seek opportunities to identify and respond to children who are affected by family violence.

	Objective deadline
	Ongoing

	Purpose 

The purpose of education is to help children and young people reach their potential and develop the competencies they will need to live, learn, work and contribute as active members of their communities.  

Education contributes to the prevention and reduction of family violence in New Zealand communities by providing a safe environment that teaches and models skills to enable children and young people to manage their own wellbeing and to relate in healthy ways with others.  It provides children and young people with the opportunity to learn skills they might not otherwise receive in the home environment.

To experience the benefits of education, students must participate and be engaged with the education system.  The Ministry of Education supports educators to identify students who are at risk as a result of experiencing, witnessing or engaging in family violence and to work with parents, families and whānau, and other agencies to ensure these students are appropriately supported.

	

	Key Milestones
	Date
	Description of Progress

	2.4.1
	Provide support to enable schools to develop their programmes within the New Zealand Curriculum (NZC) to suit the diverse learning needs of their community.

· Release final curriculum and supporting resources for schools to support the implementation of the curriculum 

· Professional leaders are supported to lead curriculum development, establish the conditions for professional learning and involve families / whānau in focusing on student achievement and educational outcomes based on the NZC.
	Ongoing

Ongoing


	On track.

The Ministry has continued to provide support for the ongoing implementation of both Te Marautanga o Aotearoa (Maori Medium curriculum) and New Zealand Curriculum - (English medium school).

The Ministry continues to work with Iwi organisations to develop projects that will help them utilise both the New Zealand Curriculum and Te Marautanga o Aotearoa to develop a localised curriculum which reflects the skills and knowledge important to them.

The Ministry has continued to plan and implement publication of exemplars of school community engagement and the development of school curriculum to meet the learning needs of student. Other curriculum advice and guidance continues to being published online and in print.  

	2.4.2
	Strengthen the implementation of whole-school, strengths-based approaches that promote resilience and confidence in children and young people and those adults who support them.

· Support up to 730 teachers per year in developing effective teaching and leadership skills to support the implementation of school-wide approaches to student wellbeing / mental health. This involves strengthening teachers’ understanding of the connections between school organisation, curriculum design and delivery, and community consultation and partnerships.

· Identify successful professional learning approaches for teachers from the evaluation of the student wellbeing contracts and incorporate in the design and delivery of ongoing professional development contracts.
	Ongoing

Ongoing
	In progress.

The Taumata Whanonga – evidence to action summit was held in March 2009.  The summit focussed on establishing key actions required to improve support for children and young people with challenging behaviour.  This included consideration of the links between behaviour, educational achievement and student and teacher well-being.  Following the submission of an Action Plan to the Minister, further planning for effective implementation has continued.  

Contracts with current Student Well-being (SWB) and Mental Health providers have been extended until December 2009.  This will enable the Ministry to align the SWB contracts to support the priority actions ‘sustained professional development to provide the skills required to manage extreme behaviour’ and the ’provision of evidence based whole school programmes to achieve positive learning environment’, which were highlighted at the Taumata Whanonga.


	2.4.3
	Seek opportunities to identify and respond to children and young people who are affected by family violence.

· Review the quality and accessibility of support available to educators who are concerned about children and young people affected by family violence.

· Develop a review of the support received by children and young people identified while at school as affected by family violence (in conjunction with Obj 1.4 Child Maltreatment).
	Ongoing

Ongoing
	On track.

The education profile and plan guidelines and templates for children in care continue to be modified during the roll out in trial sites throughout the country. 

A draft discussion document which presents findings from a stocktake of the Early Childhood Education’s contribution to ensuring the care and protection of children has been completed as part of the Child Maltreatment Prevention Work Programme.   It is expected that a summary of this stocktake will be presented in a summary paper from the Working Group to the Taskforce later this year.

	Background

In 2002, the Ministry of Education’s Curriculum Stocktake Report identified that, while many students were achieving at world-class levels, there are wide disparities in outcomes for diverse students. 

Progress to date (previous 3 months work)

2.4.1 The New Zealand Curriculum

Exemplars of effective curriculum development continue to be published online and in print.  These are accompanied by guides to help schools apply lessons learned to their own situations.  A range of other strategies including communications and in-school support continue to help schools develop their own curricula using the NZC.

Implementation support has continued for Te Marautanga o Aotearoa and the NZC.  This has included the development of resources and information to assist schools to design their own school-based curriculum to reflect the skills, knowledge and aspirations of their community.  The Ministry has continued to work with Iwi organisations to develop projects that will help them utilise both the Te Marautanga o Aotearoa and NZC to develop a localised curriculum that reflects skills and knowledge important to them.

2.4.2 Whole-school, strengths-based approaches that promote resilience and confidence in children and young people

Facilitators have continued to work with their contract schools to review progress towards meeting contract outcomes related to implementing school-wide approaches to student wellbeing and mental health.  The Ministry has continued to monitor data and progress by schools and data analysis has been used for the continuation of work in the participant schools until the end of 2009.

Following the Taumata Whanonga in March 2009, an Action Plan was submitted to the Minister of Education.  Further planning for effective implementation has continued.

Contracts with current providers for Student Well-being and Mental Health (SWB) have been extended until December 2009.

2.4.3 Identifying and referring children affected by family violence to appropriate services

Modifications to the education profile and plan guidelines and template for children in care have been made as a result of trials currently underway throughout the country.  Work on a process evaluation of the trials by an independent researcher has continued.
A draft discussion document which presents findings from a stocktake of the Early Childhood Education’s contribution to ensuring the care and protection of children has been completed as part of the Child Maltreatment Prevention Work Programme.   It is expected that a summary of this stocktake will be presented in a summary paper from the Working Group to the Taskforce later this year.
 

Current ongoing work (next 3 months)

2.4.1 The New Zealand Curriculum
Examples of effective implementation are included in published research and evaluation reports.  The number of networked learning clusters where schools work together to develop school curriculum is being increased.  Other professional development projects will continue to be brought into line with the NZC.

Continued support of the implementation of Te Marautanga o Aotearoa through until December 2010 through the allocation of 10 regional coordinators across the country to work in collaboration with other regionally based In-Service Teacher Educators (ISTEs) to support schools within their regions.

2.4.2  Whole-school, strengths-based approaches that promote resilience and confidence in children and young people

The Ministry will work with representatives from the sector to confirm the implementation strategy for the Action Plan from the Taumata Whanonga held in March 2009.  It is anticipated that the programme will be progressively implemented across schools from the start of 2010.

Work will continue on the re-design of the SWB contracts to support two priority actions following the Taumata Whanonga, namely ‘sustained professional development to provide the skills required to manage extreme behaviour’ and the ‘provision of evidence based whole school programmes to achieve positive learning environment’.  This work is expected to be completed ifor the 2010 school year.

Facilitators will continue to work with their contract schools to review progress towards meeting contract outcomes related to implementing school-wide approaches to student wellbeing and mental health.  This work will continue in participant schools until the end of 2009.

2.4.3 Identifying and referring children affected by family violence

Work will continue on the roll out of the education profile and plan guidelines and template for children in care in trial sites throughout the country.  The independent evaluation of the trials is expected to be completed and work on consideration of evaluation findings will commence.
The Ministry of Education will continue to feed into the inter-agency Child Maltreatment Prevention work programme.    

Timing / Ongoing / Recommendations / Conclusions

Status = on track.


	2.5  VIOLENCE IN THE MEDIA

	Lead agency
	Families Commission

	Contributors
	NGOs

	Project Manager
	Radha Balakrishnan

	First Programme of Action reference
	Action 23

	

	Objective and actions (as per Work Programme)

Variation to change deadline to November 2009 agreed 3 June 2009
Create awareness of the impact of violence in the media on children aged between 6 to 11 years.  Actions include:
· scope an evidence-based public education and awareness programme aimed at parents

· scope financial implications

· develop an implementation plan.

	Objective deadline
	November 2009

	Purpose 

To scope a public education and awareness programme around violence in the media (its risks and impact) with an initial focus on parents of 6-11 year olds.

	

	Key Milestones
	Date
	Description of Progress

	2.5.2
	Develop plan
	October 2008
	Planning work commenced.

	2.5.3
	Draft Report circulated for comment
	October 2009
	Not commenced.

	2.5.4
	Report to the Taskforce
	November 2009
	Not commenced.

	Background

The first Programme Of Action (POA) included an action to review how violence is portrayed in the media, utilising the 2004 Report on TV Violence in New Zealand, and to advise on implications for the Ongoing POA. The Taskforce supported raising awareness of the impact of violence within the media on children and young people. The 2004 report identified middle childhood (between 6-11 years) as a vulnerable age group and it was agreed that children in this group should be the initial focus of any public education work.

A variation to extend the deadline to November 2009 was submitted, and was agreed by the Taskforce at the meeting on 3 June 2009.
Timing / Ongoing / Recommendations / Conclusions

Status = on track.


	2.6  CAMPAIGN FOR ACTION ON FAMILY VIOLENCE

	Lead agency
	MSD / Families Commission

	Contributors
	NGOs

	Project Manager
	Gael Surgenor (MSD)

	First Programme of Action reference
	Actions 29-39

	

	Objective and actions (as per Work Programme)

Continue the Campaign for Action on Family Violence through:

· an advertising campaign

· resource development and distribution

· Community Action Fund projects.

	Objective deadline
	30 June 2009 (Ongoing to 2010)

	Purpose 

This is a community-based social marketing campaign which aims to influence the behaviour of target audiences, including perpetrators of family violence and their influencers.  The programme is based on research into attitudes towards family violence and motivators and barriers to behaviour change.

	

	Key Milestones
	Date
	Description of Progress

	2.6.5
	Administering two further rounds of the Community Action Fund to support local projects to support change at a local level. Mid 2008 and early 2009.
	April 2009
	There have been four rounds of the Community Action Fund to date. A total of 146 community grants have been made, distributing $3.2 million to community organisations around the country. 

49 community initiatives received funding in Round 4, in June/July 2009.

	2.6.6
	Continue to support the messages of the television campaign during 2008/09 using the website, the 0800 information line and print resources. 
	June 2009
	On track. 

The total number of visits to the website over July, August and the first 3 weeks of September there were 30,530 visits to the campaign website and 749 calls to the Family Violence Information Line

	2.6.7
	Continue a television advertising campaign addressing attitudes to family violence and intimate partner violence during 2008/09 – five weeks of advertising to be run.
	June 2009
	On track. 

Work is underway to inform the third phase of mass media advertising. It is anticipated the next phase will move to giving and receiving help, with an increased focus on the impacts of violence on children and on women’s voices. Formative research is underway to inform concept development.

The current television advertisements are being shown on a TV channel for prisoners, being trialled in Rimutaka Prison. The channel features education material and life skills information.

	2.6.8
	Continue to build on the media advocacy work with the national news media to promote more responsible coverage of stories of family violence and provide training and support to enable community spokespeople to engage effectively with local media.
	June 2009
	On track.

Media training for communities groups is completed, and training for new groups is provided as required.

	2.6.9
	Continue to identify and encourage campaign ‘champions’ and spokespeople, to develop partnerships in business, sport and youth related organisations and to continue to seek opportunities for promotion within popular culture.
	June 2009
	On track.

The Campaign is working with the Families Commission and the Super Maori Fullas around White Ribbon Day events. The four brothers are planning four road trips, again on their Harleys, to represent Nga Hau e Wha. Media support and coordination with community groups will again be provided. The campaign is continuing to work with The Breakers, Central Pulse and Poverty Bay Rugby. More recently, work has begun the with six college teams participating in the Porirua rugby league tournament, who have adopted the logo “Violence is not our Game”. Local provider Te Ropu Awhina is also involved. 

Vic Tamati is continuing to speak around the country as a campaign champion, and is also “recruiting” and mentoring further champions.

	2.6.10
	Continue to measure the level of public awareness of the key messages of the Changing Attitudes and Behaviours Campaign. 
	30 June 2009
	On track.

The reports on the findings of the Community Study and Attitudes Survey are currently going through peer review and sign off processes. Point Research is undertaking a piece of research to explore the Campaign approach and describe it within current best practice including areas of social marketing for complex social issues; social innovation; social change led by government and communities; and community development.

	Background

The Campaign for Action on Family Violence (the Campaign) is a four year campaign that calls on everyone to help put an end to family violence in New Zealand.  The national campaign was launched with TV advertisements in September 2007.  The Campaign message “Family violence – It’s not OK” has struck a chord with New Zealanders and has quickly become part of the kiwi vernacular.  The Campaign is supported by a website, an 0800 Information Line and a Community Action Fund (CAF) that provides financial support for community-led activities.

Progress to date (previous 3 months work)

· The campaign has partnered with the Amokura and the SKIP programme to produce a booklet around keeping children safe, and increasing knowledge about the changes people can make to stop child abuse happening. "Aroha in Action: A Resource for Whanau" will be launched in October. A number of localised versions of the campaign mini booklet have been produced, with local content and contact details. Work is almost complete on a revised/updated Community Action Toolkit.

· Progress is being made on updating the areyouok.org website, to reflect the campaign’s progress. The overhaul includes new design and lay-out, case studies, research and statistics.
· The campaign, along with the FACS regional team and the Pacific Island Safety and Prevention Project, has been working with the Samoan congregation of the Pacific Island Presbyterian Church, at the Church’s initiation. The initial engagement was through providing support and information to the annual meeting of the Fono Samoa. The next stage – “Stopping Violence is in our Hands” – involves two projects in Auckland and Wellington. A fono was held in Wellington in September for ministers, the women’s fellowship and elders focussing on increasing knowledge and understanding of family violence and providing support to families. 

· The campaign also partnered with SKIP and the E Tu: Taking Action team to engage with young people and their families at the Pacifically Wellington Festival. As a result, engagement has begun with a number of schools. Young people wrote their thought on family violence on a “graffiti wall”, which will be used to start thinking about messaging for future communications.

· Training workshops have been provided around the country, in association with ACC, to support family violence networks to better work together around developing local prevention activities. Two kinds of workshop were delivered – one provided a basic understanding of family violence and the other focussed on primary prevention and a coordinated community response to family violence. The workshops were facilitated by Sheryl Hann and Debbie Rewiri.

· The campaign team has been working with the Manu Korero secondary school speech competition, partnering with representatives from the Hutt (Te Awakairangi) who composed a  waiata endorsing the campaign messaging. Planning is now underway for a national presence next year, with the organisers keen to look at family violence as the theme for next year’s competition.

Current ongoing work (next 3 months)

· The next three months will see a significant focus on furthering the development of the next phase of mass media. Formative research is currently underway, after which a creative brief and concepts will be developed. MSD and Families Commission will consult with NGOs and community representatives, both through the Steering Group and informally. A plan will be prepared and submitted to the Taskforce that outlines the process in more detail.
· The Campaign will work with ALAC on a joint project. ALAC's campaign has become more aligned to the Campaign's, with both preparing mass media around giving and receiving help. Plans are under way for some joint messaging around a media advocacy campaign around Christmas, when there is higher rates of alcohol harm and family violence. At this stage, the Xmas campaign will encourage people to look out for each other during what can be a tough time, especially during a recession. Specifically, it will aim to give social permission to people to talk avoiding the stress and struggles of Christmas - financial stresses, childcare issues, family relationships and expectations around social drinking - that can result in harms.
· The campaign will also be working with the E Tu: Taking Action team to develop and implement a media programme that promotes positive messages to whanau, and aligning it where possible with campaign opportunities. Themes and messaging have been developed. 
· The team will be working closely with CAF-funded projects in the coming months, looking at how to support community action and funded projects in terms of longer-term sustainability and effectiveness.

· Work on rolling out the Taiohi Morehu youth leadership project into other schools in the country is intensifying, with interest from and support being given to communities in Hastings, Wairarapa, Rotorua, Nelson. Currently, a Maori communications consultant is talking to a range of consultants in order to prepare a case study of Taiohi Morehu, drawing out the key factors that allowed it to thrive, and develop materials for communities wishing to develop a similar kind of project.

· New resources being developed over the coming months include a tip sheet on how to give and receive help, a booklet for people who want to support parents, a booklet and posters for use in a workplace setting (and for businesses who want to be champions), and a resource for local government. Work will proceed over the next few months on developing an approach to Pacific language resources.

Timing / Ongoing / Recommendations / Conclusions

Status = on track.

	


Ensuring Safety and Accountability

	3.3  SOCIAL SERVICES SUPPORTING COURTS

	Lead agency
	Ministry of Social Development / Ministry of Justice

	Contributors
	Police, MWA, NGOs, ACC

	Project Manager
	Richard Joblin / Justine Cornwall

	First Programme of Action reference
	Action 52

	

	Objective and actions (as per Work Programme)
A social services system modelled around family violence courts to support the courts by linking services to ensure victims and observers are kept safe, perpetrators are kept accountable and responsible, and families are assisted with their recovery needs.   Actions include: 

· introduction of Independent Victim Advocate / support person role in all Family Violence Courts 

· introduce specialist enhanced case management staff in all Family Violence Courts

· referral and funding for non-mandated stopping violence programme providers for offenders.


	Objective deadline
	April 2009. Note that a variation to extend the date for completion of this objective has been drafted for Taskforce consideration.  MoJ has prepared  a response to the feedback received from the Taskforce members on the June variation request and this has been recirculated to Taskforce members..

	Purpose 

A social services system modelled around family violence courts to support the courts by linking services to ensure victims and observers are kept safe, perpetrators are kept accountable and responsible, and families are assisted with their recovery needs.

	

	Key Milestones
	Date
	Description of Progress

	3.3.2
	Scoping and developing Family Violence Court Community Service (FVCCS), formerly called Independent Victim Advocate (IVA).
	March 2009
	Delayed.

Scoping and development of the FVCCS role has been completed and MSD has agreed to undertake further consultation with NGOs, Judiciary, and key stakeholders (see below).

	3.3.3
	Introduce specialist enhanced case management staff in all Family Violence Courts (FVCs)
	TBC
	No completion date confirmed as yet.

	3.3.5
	Consultation with other agencies and non-government organisations on the development of the role of the FVCCS 
	February 2009
	Delayed.



	3.3.6
	The FVCCS will be rolled out in FVCs.
	From September 2009
	Delayed.



	Background 

The former Government announced that it would move towards fully funding actions 1 and 3 of this Objective from 2008/2009 (Introduction of Independent Victim Advocate/support person role in all FVCs, and referral and funding for non-mandated stopping violence programme providers for offenders).  

Progress to date (previous 3 months work)

· Consultation with other agencies, NGOs, and Judiciary took place from August to December 2008, and has continued through the beginning of 2009.  Ministry of Justice met with the Ministry of Social Development on 30 July 09 to discuss how to progress this action.  MSD will undertake to consult with key stakeholders on how to take the project forward. A completion date is unable to be confirmed.

Current ongoing work (next 3 months) 

· The role description for the FVCCS has been completed.
· Development of the framework for a collaboration protocol was delayed.  MSD will contact key stakeholders to discuss how to progress this initiative.
· The management of the selection process, including preparing documentation, for the provider(s) that will recruit and train the eight FVCCS will be led by MSD and is delayed until the consultation process is finalised.
Timing / Ongoing / Recommendations / Conclusions

Status = Delayed. Note that a variation to extend the date for completion of this objective has been drafted for Taskforce consideration.  MoJ has prepared a response to the feedback from Taskforce members on the June variation request and that has been re-circulated to Taskforce members.

	


Effective Support Services

	4.1  MĀORI SERVICE WORKFORCE DEVELOPMENT

	Lead agency
	Ministry of Social Development

	Contributors
	TPK, NGOs, MoE

	Project Manager
	Ann Dysart

	First Programme of Action reference
	Action 7

	

	Objective and actions (as per Work Programme)

Mäori Service Workforce Development.   Actions include: 

· 60 Mäori trained to work with the Mauri Ora framework

· ongoing support of trained practitioners
· Jigsaw, Maori Women’s Refuge and NNSVS (Toru Group) are undertaking work to revisit best practice with each organisation.

· Toru Group are meeting to look at common issues and solutions.

	Objective deadline
	June 2009

	Purpose 

This proposal will allow for continued investment in the training and support of practitioners who work with Mäori whänau/communities where there is violence.  

	

	Key Milestones
	Date
	Description of Progress

	4.1.9
	Cross Credit Whänau Ora Training to a Diploma in Social Work
	May

2009
	Currently have one PTE recognising prior learning, working toward wider PTE acceptance.  Due date has been brought forward.

	Current ongoing work (next 3 months)

· Monitor the programme as per contract requirements and make considerations when and if required.
· Plan expansion for next year.
Timing / Ongoing / Recommendations / Conclusions

Status = on track. 


	4.2  PACIFIC SERVICE WORKFORCE DEVELOPMENT

	Lead agency
	Ministry of Social Development

	Contributors
	MPIA, NGOs, MoE

	Project Manager
	Richard Joblin

	First Programme of Action reference
	Action 7

	

	Objective and actions (as per Work Programme)

Variation to adjust Objective deadline submitted.

Pacific Service Workforce Development.   

Actions include: 

· preparation of a project plan to guide workforce training and development in family violence services for Pacific families

· developing a long-term approach to NGO provider capability as this approach will support the development of Pacific family violence social service providers and workforce.

	Objective deadline
	July 2008 (Variation to change deadline submitted, not yet agreed)

	Purpose 

This work plans to increase the quality and diversity of services working to eliminate family violence in the Pacific communities.  This will include identifying the capacity and capability of this workforce and the avenues needed to further build and support Pacific People in working to stop family violence in Pacific Families.

	

	Key Milestones
	Date
	Description of Progress

	4.2.2A
	Changes have been made which has resulted in the remaining P2P funding being retained in Votes.
	January 2011
	Work to reshape the new funding model will be undertaken together with the community based social services sector over the next 18 months.

The Community Response Fund has been implemented

	New Action added

Budget 2009 redirected $104,033 million towards a Community Response Contingency, which will be drawn upon for the Community Response Fund.  Changes to the previous funding model are intended to ensure that funding for community-based social services more effectively supports the sector through the current economic downturn.  The new model will help position services to respond more effectively to the needs of families, children and young people when the economy emerges from the downturn.

Current ongoing work (next 3 months)

This work is subject to variation.

Work is continuing on reviewing current investment in the capability of NGO social services towards developing a capability framework for 2009 onwards.  The Pacific service work force in family violence is included in this work focusing on increasing the quality and diversity of services working to eliminate family violence within Pacific Communities.
Timing / Ongoing / Recommendations / Conclusions

Status = delayed. Variation to change deadline submitted.


First Programme of Action update
Summary Analysis

The Taskforce for Action on Violence within Families’ (the Taskforce) first programme of action initially consisted of 76 actions which were developed from the Taskforce’s First Report. This was consolidated to 53 actions.

Of these 53 actions, 30 are complete. Work has commenced on another 13 actions and these are now either ongoing, business as usual, or are annual events. The remaining ten actions have been subsumed into the Ongoing Programme of Action and, along with other ongoing work, are now reported on, and monitored through, the regular Monitoring Reports provided to every Taskforce meeting.

Key to ‘Status’ column

Complete = Action complete. May have informed development of work in Ongoing Programme of Action.

OPOA = Work in these actions has been incorporated into the Ongoing Programme of Action, refer to Objective number.

Ongoing or Annual = Initial stage complete, currently Ongoing or business as usual. Some are Annual occurrences.

	#
	Action
	Agency
	Information
	OPOA #
	Status

	Leadership

	1
	Developing the next Programme of Action (POA)
	All TF
	OPOA released Feb 2008
	1.1
	Complete

	3
	Successful implementation of POA
	All TF
	Incorporated into OPOA
	1.1 & 1.1a
	Complete, ongoing reporting

	7
	Drawing on Mäori and Pacific advisory groups
	MSD
	Representatives on Taskforce (TF), ongoing MRG and PAG meetings advise the TF. 
	Led to 1.2, 1.3, 1.6, 1.9, 1.10, 2.4, 4.1, 4.2
	OPOA

	8
	Incorporating migrant and refugee perspectives
	MSD
	Informed OPOA, also further research included in OPOA.
	1.11
	OPOA

	9
	Aligning business planning to reflect Taskforce vision
	Sec.
	SOIs to be regularly monitored. 
	1.1
	Annual

	12
	Maintain overview of government strategies to ensure goals and activities are complementary with our work
	All TF
	Business as usual. Secretariat watching brief to ensure TF are aware of all relevant government strategies. All TF agencies info share on new strategies, and maintain overview of relevant government strategies. 
	2.1

2.3
	Complete to date, Ongoing

	13
	Family Violence research strategy
	FC
	Initial report provided Oct 2007. Ongoing consultation with other research agendas.
	Informs 1.9-1.12

Led to 1.13
	Ongoing

	14
	Monitoring the level of family violence in NZ
	FC
	Refer to Research Strategy, Action 13. 
	Led to 1.13 &

1.7 
	Ongoing

	15
	Horizontal learning
	MSD
	Incorporated into OPOA.
	1.7
	OPOA

	19
	Evaluate the first POA
	MSD
	Ongoing actions from POA are updated in regular Monitoring Reports.
	1.1a
	Complete

	21
	Families Commission research programme
	FC
	3 year research complete

21a Improving Family Violence surveillance data

21b Elder abuse and neglect research – released Feb 2008
	Informed OPOA
	Complete



	22
	ACC research programme
	ACC
	22a Sensitive claims

22b Effectiveness evaluation

22c Whänau Ora research

22d Evidence based guidelines.
	
	Complete

	Changing attitudes and behaviour

	23
	Review violence in media
	FC
	Informed development of 2.5
	2.5
	Complete

	29
	Using research to guide Campaign strategy
	MSD
	The Campaign continues to 2010, with further development being guided by research and evaluation
	2.6
	OPOA

	35
	Campaign strategy
	MSD / FC
	As above
	2.6
	OPOA

	36
	Mass media campaign
	MSD / FC
	Phase one started Sept 2007, Phase two started Feb 2008. Both phase adverts repeated in 2008 and early 2009.
	2.6
	OPOA

	37
	Nurturing leaders…
	MSD
	Business as usual. Identified (and funded) through the Community Action Fund.
	2.6
	OPOA

	38
	Partnerships with NGOs
	MSD/ FC
	NGO groups are contracted to be funded for services.
	P2P
	Ongoing

	39
	Community Action Fund
	MSD
	97 initiatives funded in first three rounds. Fourth round just announced and 49 initiatives approved.
	2.6
	OPOA



	40
	Building knowledge – media advocacy etc
	MSD/ FC
	40a media advocacy - FACS

40b FV awareness training – also led to 1.5

40c Toolkit re-released

40d White Ribbon day
	2.6

2.6 

1.5

2.6

-
	OPOA

OPOA

OPOA

Complete

Annual

	4142
	Family violence death reviews 
	MoH
	Family Violence Death Review Committee established, first report due mid 2009.
	2.7
	OPOA

	Ensuring Safety and Accountability

	43
	Sharing information in a way that promotes safety and wellbeing
	Previously MoJ
	The Law Commission and the Privacy Commissioner are exploring approaches to the issue of government information sharing. Variation submitted.
	
	Initial work complete, Ongoing

	44
	Family Violence victims know what support and services are available
	MoJ
	Communications material developed and distributed. Available on Family Court website.
	
	Complete

	45
	Maximising safety factors when managing court rosters
	MoJ
	Security policy complete, sent to all courts as a circular in April 2008.
	
	Complete

	46
	Increased thresholds for legal aid eligibility
	MoJ
	Thresholds increased. New legal aid regulations in force from March 2007.
	
	Complete

	47
	Begin a review of legal aid remuneration rates
	LSA
	Review complete. Changes recommended.  Budget 2008 approved 10% increase for 2008/2009.
	
	Complete

	48
	Improving information courts provide about legal aid
	MoJ
	Info updated and provided in court info packs and in DV packs, Dec 2007. Court staff also provided with info for public enquiries.
	
	Complete

	49
	Testing fixed fees for legal aid
	MoJ / LSA
	Testing complete. Three things were tested – fixed fees, the removal of prior approval requirements for standard family grants and proforma invoices.  The removal of prior approval was implemented in October 2008 alongside revised family steps and disbursements. Fixed fees and proforma invoices are on hold.
	
	Complete

	50
	Building safe and effective programmes for couples and families
	MSD / MoJ
	Service specifications set. MoJ in discussion with NZ Assoc of Counsellors.
	
	Ongoing

	51
	Build capacity of interpreters in Courts
	MSD / MoJ
	More interpreters available in courts. Business as usual to continue building availability.
	
	Complete

	52
	Investigate introduction of advocates in courts
	MWA / MoJ / MSD
	Investigation completed by MWA. Refer OPOA Objective 3.3 for further work. 
	3.3
	Complete

	53
	Enhanced ability for courts to contact victims directly
	MoJ / Police
	Already possible, MoJ and Police will continue improving standardised process for CSV1 compliance and referral.
	
	Complete

	54
	Review purchasing plans for programmes
	MoJ
	Reviewed. 2008 tender round complete.
	
	Complete

	55
	Improve process for prosecutions for non-attendance at programmes
	MoJ / Police
	Memorandum of understanding between MoJ and Police for the transfer of prosecutions to Police signed. Transfer completed in June 2008.
	
	Complete

	56
	Establish four additional Family Violence Courts 
	Judiciary / MoJ
	Four established. 
Also Palmerston North (Sept 2008) and in Whangarei (May 2009).
	3.1
	Complete

	57
	Family Violence Courts Evaluation
	MoJ
	Waitakere and Manukau evaluation complete. Released August 2008.
	3.2
	Complete



	58
	Forum to identify best practice for information exchange
	MoJ
	Held March 2007. Best practice ideas generated informed development of guidelines by agencies.
	
	Complete

	60
	Enforcement of protection orders (POs) – police training, performance measures and policies
	Police
	Initiatives on addressing family violence “big picture” (which include PO’s) complete. Ongoing work includes;

60a Training

60b Performance measures

60c National investigation and prosecution policies.
	Many & 4.4
	Complete. Ongoing work

	61
	Support and training for lawyers working in family violence-related areas
	Judge Boshier
	Workshops for FC lawyers done in 2007. Law Soc also produced a resource booklet. Similar training is likely to be ongoing.
	
	Complete

	62
	Define options to improve information sharing between agencies and the Courts
	MoJ
	Some information sharing already occurs between the Family Court and the District Court.  Consultation with external stakeholders was planned for Nov/Dec 08, however project currently on hold. A variation has been submitted for this objective.
A response to feedback received on the variation is being prepared by MoJ.
	
	First stage complete Ongoing
2008 & beyond

	63
	Simplify application forms for Protection orders
	MoJ
	An information sheet on the DVA application process has been produced and is available online.  Further work on this action has commenced and changes will be made to the DVA Rules and Regulations, when changes are made following the review of stopping violence programmes.  A response to feedback received on the variation is being prepared by MoJ and an amended variation will be submitted for this objective.
	
	Form complete.  Simplifying forms is ongoing.

	64
	Improve the use of security resources available to courts
	MoJ
	The action area of the Taskforce work programme is to be reverted to business as usual, and is currently subject to a variation.
	
	First stage complete, Ongoing
2008 & beyond. 

	65
	Consider an office to provide DVA-specific legal services
	LSA 

MoJ


	Currently developing objective and milestones as part of business planning.
	
	Ongoing
2008 & beyond

	66
	Determine level of attendance and performance of perpetrators at programmes
	MoJ
	A report into the findings was completed on 30 September 2008

The results were to be fed into Action 67.
	
	Complete

	67
	Develop options to ensure perpetrators attend and complete programmes
	MoJ
	Further phase of Action 66.  Currently subject to variation process, may be removed from the Taskforce work programme.  MoJ have commenced a review of stopping violence programmes with the goal of improving service delivery.
A response to feedback received on the variation is being prepared by MoJ.
	
	Ongoing
2008/2009 & beyond

	68
	Information for perpetrators on programmes
	Police
	Information distributed.
	
	Complete

	70
	Ensure the range of programmes matches the profiles of perpetrators
	Corrections / MoJ
	Options to potentially address gaps in programmes for prisoners with DV-related offences formulated. Corrections currently analysing these options. 
	
	Ongoing
2007/2008 & beyond

	71
	Local Case Collaboration (FVIARS) 
	CYF / Police
	FVIARS nationwide roll-out complete. Now business as usual.
	Informs 3.3
	Phase one complete, Ongoing 2008 & beyond

	Effective Support Services

	72
	Govt investing $9 million over the next four years
	MSD
	2006/2007 contracts and funding took place. Continued funding of contracts from baseline.
	
	Develop Complete Ongoing to 09/10

	73
	Develop new funding model
	MSD
	Pathway to Partnership (P2P) developed and ongoing.

$20.4 million allocated in 2007. $446 million announced 12 Feb 2008 to fund essential NGO child and family services.

Community Response Fund announced May 2009.
	2.1/4.2
	Complete

OPOA

	74
	Cost family violence and family support services
	MSD
	Costing tool developed as part of P2P as above.
	
	Complete

	75
	Build on existing workforce and organisational development initiatives
	MSD
	Funding announced on in 2008 and 2009 to build a sustainable NGO sector. Ongoing.
	2.1/4.2
	Develop complete.

Ongoing 2008 & beyond

	76
	Continue to promote the use of integrated contracts
	MSD
	Funding for Outcomes developed and implemented. These contracts now part of FACS core business under the Integrated Contracts team.
	
	Complete


How this report works
The Ongoing Programme of Action Monitoring Report is organised into two sections:

1. A summary section – which provides an overview of the key highlights over the previous two months, and identifies the hotspots that need to be monitored closely over the upcoming two months to ensure Objectives remain on track.

2. A monitoring report section – which includes two key parts:

i. Summary information from the project plans for each Objective.

ii. A summary of the progress of each Objective over the last three months and an overview of the work that is expected to occur over the next three months.

The Taskforce’s planning and reporting hierarchy consists of the following:

1. Objectives – specific work that has been signalled in the programme of action

2. Actions –  specific work signalled in the programme of action, as part of an Objective and/or in the Taskforce’s work programme which sits beneath the programme of action

3. Key Milestones – taken from individual agency project plans.

There is also a formal variation process, which aims to:

· maintain the integrity of the Taskforce’s programme of action 

· ensure there is transparent communication within the Taskforce about changes to Objectives and/or actions

· ensure the Objective and actions remain relevant to the Taskforce and its priorities.

A formal variation is required when a Taskforce agency wants to change an Objective, action or both. Formal variations are not currently required to change key milestones. However, any key milestone changes must be provided to the Secretariat and will be tracked in this Monitoring Report.

The variation template is attached to this report. An electronic copy can be obtained from the Taskforce Secretariat.

Reporting frequency

Ongoing Programme of Action Monitoring Reports will be produced for each Taskforce meeting. If a Taskforce meeting is changed to a workshop then a report will still be produced but will be circulated in hard copy only.

Other information

The information in the monitoring report centres on the key milestone information provided by each Taskforce agency. 

To ensure the monitoring report remains current, as each milestone is reported complete it will be dropped from the report. The Secretariat will keep a record of all milestones so that this information can be used at a later date, if necessary.
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	To
	The Taskforce for Action on Violence within Families
	Date
	

	From
	

	Security Level
	In Confidence

	

	Variation: request to amend Work Programme Objective 

	

	Action
	For your approval


I am seeking the Taskforce’s approval to change an Objective or action from the work programme for the Taskforce for Action on Violence within Families. 

Current Deliverable:

[Insert Project / Work Programme Objective and/or Action]

[Insert current milestone/s (from project plan template)]

Changed to:

[Insert Project / Work Programme Objective and/or Action]

[Insert new milestone/s (also complete new project plan template)]

Reasons for a Variation Request

A variation to this deliverable has become necessary as:

· [please insert reason/s for variation]
Consultation

In seeking a variation to this deliverable, I have consulted and gained agreement from the following people:

	Name
	Position and organisation

	
	

	
	

	
	

	
	

	
	


Impact

The impacts in agreeing to this change are:

· [add details of any impact such as reporting to Cabinet, other key project timeframes, budget initiatives, reputation, legislation.]
The impacts in not agreeing to this change are:

· [add details of any impact such as reporting to Cabinet, other key project timeframes, budget initiatives, reputation, legislation.]
Recommendation

It is recommended that you:

1 agree to a variation to an Objective or action found in the Taskforce’s work programme

[Insert Project / Work Programme Objective and/or Action]

[Insert new milestone/s (also complete new project template)]

Approve / Decline

	(Taskforce representative)
	
	

	(Taskforce agency)
	
	Date


	Peter Hughes
	
	

	Chair 
	
	Date

	Approved      (        Not Approved      (
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